A study of the PIMS Cost Management Module by Helgesen, Kathrine & Jakobsen, Thea Y.
This master’s thesis is carried out as a part of the education at the 
University of Agder and is therefore approved as a part of this 
education. However, this does not imply that the University answers 
for the methods that are used or the conclusions that are drawn. 
University of Agder, 2015 
School of Business and Law 
 
 
A study of the PIMS Cost Management Module 
 
 
 
 
            Kathrine Helgesen 
                      Thea Y. Jakobsen 
 
 
 
                                                             Supervisor 
Tor Helge Aas 
 
 
 
 
 
 
University of Agder  2015 
 
 
i 
Acknowledgements 
 
This master thesis is the final step towards our degree in Master of Science in Economics and 
Business Administration at the University of Agder. The thesis was carried out during spring 
2015 and counts 30ECTS credits. It has been a journey with joy and challenges hand in hand. 
New insights and knowledge have been generated on both the theoretical literature and 
application in practice. Writing the thesis in English, which is not our native language, has been 
a challenge, but also a great experience.  
We would like to use this opportunity to give special thanks to our supervisor, Tor Helge Aas, 
for his excellent guidance. He has been guiding us with advice and constructive feedback 
throughout the whole process. 
We would also like to thank the company Omega AS, for giving us the great opportunity to 
write this thesis about their product PIMS and more specific the Cost Management Module. 
Our contact person has also been supportive and given valuable advice, which we have greatly 
appreciated. We would also like to thank our respondents for contributing with their insight and 
experience in order to carry out this thesis. 
Finally, we would like to thank our family and friends for supporting us throughout the process 
as well as contributing with a helping hand concerning orthography. This has been of great 
assistance during a stressful situation. 
 
 
 
Thank you, 
 
 
Kristiansand, June 2015 
 
Kathrine Helgesen 
Thea Y. Jakobsen  
University of Agder  2015 
 
 
ii 
Abstract 
 
Working with cost management in complex projects in today’s society is a comprehensive task. 
The need for supporting tools is therefore increasing, where specific tools like Project 
Management Information Systems (PMIS) are becoming more necessary in order to manage 
projects more efficiently.  
This thesis aims to investigate the effects of utilizing a PMIS called Project Information 
Management System (PIMS), and search for how the systems Cost Management Module 
(CMM) could contribute in the cost management processes in complex projects. Based on this, 
the research question was: What are the effects of utilizing the PIMS Cost Management Module 
in complex projects? 
In order to detect a wide range of effects, we performed interviews with the developer of the 
system (Omega AS) as well as relevant customers with experience in using the PIMS CMM in 
the cost management of complex projects.   
The research showed several positive effects of utilizing the CMM. By having a centralized 
database it enabled the companies to generate reliable and updated information to extract 
reports and execute analysis in order to improve project performance. Another effect was how 
the system had several features to simplify the cost management processes, such as the ability 
to allocate human resources as well as timephase costs. However, some issues concerning 
transfer and loss or lack of information were mentioned as negative effects. In addition factors 
emerged that could have an impact on utilizing the system successfully, such as the need to 
apply various additional tools and to acquire sufficient knowledge about, and experience with, 
the system. To summarize, a common agreement was that utilizing the PIMS CMM was 
necessary in order to efficiently execute cost management in complex projects, but that there 
are some potential improvements to the system. 
From our research the effects supported by theory were: centralized database, improved project 
performance, simplified processes, change management and historical information and 
experience. The effects that could be considered as supplements to the existing theory were: 
reduced dependency, higher quality of information and issues regarding information. 
Additional tools and ease of use were categorized as factors that could have an impact on 
achieving the effects. 
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2 
1.0 Introduction 
 
This chapter describes the background and motivation for our research and explains the 
research question of the thesis. 
 
1.1 Background  
 
The development of worldwide competitive markets and the desire to achieve competitive 
advantage has made the current business environment complex (Elonen 2003). In organizations 
that are engaged in several complex projects simultaneously, management is faced with 
multiple challenges and a need for the projects to be properly managed through planning, 
scheduling, organizing, monitoring and controlling (Liberatore and Pollack-Johnson 2003). The 
need for supporting tools for managing the project increases, where specific tools like Project 
Management Information Systems (PMIS) are becoming more or less a prerequisite in order to 
manage projects more efficiently (Karim 2011). On behalf of our principal Omega AS 
(hereafter Omega) we wanted to look closer on their Project Information Management System 
(PIMS) and more specific the Cost Management Module (CMM). 
1.2 Motivation 
 
The motivation for the thesis was to do research on a theme related to our specialization in 
project management with additional focus on business. Project Cost Management consists in 
theory of four main elements; resource planning, cost estimating, cost budgeting and cost 
control, which are relatively well-known business concepts. Even though PIMS’ main focus is 
the processes of cost budgeting and cost control, our aim for this thesis is to consider the 
complete cost management process. We will therefore search for how the utilization of the 
PIMS CMM in the cost management processes could generate potential effects, both positive 
and negative. 
It has been a great opportunity for us to write for an international company like Omega with 
focus on their CMM. Omega is supplying highly qualified personnel and developing software 
solutions to an extensive client base. They are operating in different parts of Norway as well as 
eight other countries worldwide.  Starting up as a small company in Ølen, the company had by 
2010 over 1000 staff and a turn-over of one billion NOK.  
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1.3 Research question 
 
The world is experiencing an extensive use of information technology (IT) and an enormous 
amount of money is being used on IT applications every year (Karim 2011). Research has 
shown various effects of a PMIS, where key words as automated processes, extensive 
controlling possibilities and increased performance are used to describe some of them 
(Thomsen 2011, Vik 2013). However, what are the perceived benefits of utilizing the PIMS 
CMM with respect to cost management? Is it necessary to have a project management system 
in order to manage complex projects? Are there only positive effects of utilizing the PIMS 
CMM, or are there any negative effects as well? Are there any prerequisites or potential 
improvements of utilizing such a system? 
On the basis of this, our research question was: 
What are the effects of utilizing the PIMS Cost Management Module in complex projects? 
Our research concentrated on a sample of Omegas customers to search for positive and 
negative effects based on their experience of utilizing the PIMS CMM in complex projects. As 
companies involved in complex projects typically have experience with utilizing a system like 
PIMS, we decided to limit our research to these companies to detect a greater range of effects. 
Our aim was to achieve a broader understanding of how the CMM was influencing the users’ 
daily work when operating with cost management. Based on this, we searched for the effects of 
utilizing the PIMS CMM in the cost management processes.  
We have tried to address a new area of knowledge, as no previous research exists on the effects 
of PIMS. We hope this research will be of interest to Omega in terms of using potential positive 
effects in order to convince new customers to implement and utilize the system, as well as 
considering the possible negative for effectuating potential improvements to the system. 
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5 
2.0 Theory 
 
In this chapter we will introduce the theory and previous research to achieve a better 
understanding in order to answer the research question. 
 
2.1 Structure of the theory 
 
The presentation of the theory begins with an introduction of the main characteristics of a 
project and project complexity, and then continues with an explanation of project control. 
Further we will give a review of IT where the focus will be on how a PMIS can generate 
values, but also on challenges that need to be considered. Theory concerning the cost 
management processes in projects will be presented before concluding with an explanation of 
Omegas product PIMS and more specifically the CMM. An overview of how the theory will be 
reviewed is illustrated in Figure 2.1. 
 
        Figure 2.1: Structure of the theory 
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2.2 The concept of project and project control 
 
A project can be defined as “an endeavor to accomplish a specific objective through a unique 
set of interrelated tasks and the effective utilization of resources” (Gido and Clements 2012 ,p. 
18). Even though projects may differ in size, complexity, time frame etc., there are some main 
characteristics. Christensen and Kreiner (1991) highlight five: 
 A one- time business 
 A unique goal achievement 
 A limited access to resources 
 A specific start and ending date 
 Interdisciplinary work  
As our thesis is concerned with complex projects it is important to know what typically 
characterizes project complexity. Wysocki (2010) discusses that a projects complexity is 
positively correlated with uncertainty and further on state that the degree of complexity is 
reflected in the following elements; client involvement, change, risk, communication and team 
cohesion. Table 2.1 explains the characteristics involved in a complex project. 
Table 2.1: Characteristics of complex projects (Wysocki 2010) 
Characteristics of 
complex projects 
Description  
Client involvement   Requires a high degree of collaboration between the project 
team and the client. The client needs to participate with the 
project team and the project team needs to be willing to learn 
the clients business and demand. 
Change  Generally an increased need to receive and process change 
requests. As the complexity increases, it becomes necessary 
to make changes in order to achieve an optimal result. 
Risk  Complex projects usually consist of several uncertainties and 
vague elements, which could lead to a higher level of risk 
exposure. One should therefore spend a considerably amount 
of time on risk management. 
Communication  Complex projects have an extended need for two-way 
communication such as meetings, where written 
communication is seen as no added value.  
Team cohesion  Complex projects generally require a more autonomous 
team, and should be co-located. This could lead to more 
valuable results. 
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According to Liberatore and Pollack-Johnson (2003) there is an increased need for projects to 
be properly managed in today’s competitive markets. Rolstadås (2011) states how research has 
proven that proper project control plays a crucial role in project success. Project control is, 
according to him, separated into planning and monitoring, where cost, time and work scope are 
referred to as some of the most important controlling variables. The coherence is illustrated in 
Figure 2.2 where costs are highlighted, as it is the main focus of this research.  
 
Figure 2.2: Project control  (Rolstadås 2011,p.56)   
Planning is concerned with composing various plans in order to know how to execute a project. 
There are usually prepared plans concerned with time, cost and work scope of the project. The 
process of planning could be divided into three main tasks which are formulating goals, 
developing plan and commanding the plan. The process of planning is usually performed in the 
early stages of the project. The process of monitoring refers to making sure that plans are 
followed and goals are reached with focus on recording progress and implementing corrective 
actions (ibid).  
As previously stated, some of the most important controlling variables are cost, time and work 
scope. These variables need to be continuously planned and monitored throughout the project, 
and a short explanation why is given in Table 2.2.  
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Table 2.2: Controlling variables (Rolstadås 2001, Karlsen and Gottschalk 2005) 
Controlling Variables   
Cost  Cost concerns all sacrifices that are made to complete 
the project measured in money. It is important to 
control costs in all types of projects, due to the 
possibility of major consequences in case of budget 
overrun.  
Time  This variable defines how much time that is necessary 
to ensure completion of the project. To get an 
overview of the project progress is crucial. Generally, 
a Gantt- chart with an overview on how the project is 
developing in coherence with the original time 
schedule is being used. 
Work Scope  Work scope consists of what has to be done to produce 
and achieve the end result in terms of activities 
required for the implementation. In projects one 
usually breaks down individual activities in a “Work 
Breakdown Structure” (WBS). By using a WBS one 
could easily identify the work scope. If changes are to 
be done, the work scope needs to be changed 
accordingly. 
 
In complex projects there is an increased need for comprehensive communication and advanced 
technological solutions in order to plan and coordinate all parts to meet business goals (Vik 
2013). As the process of project control can be comprehensive, a powerful project management 
software is sometimes a prerequisite to manage the project more efficiently and effectively 
considering cost, time and work scope (Karim 2011). An introduction of IT and a PMIS will be 
presented next along with the values and challenges a PMIS might generate.  
 
2.3 Project management information system 
 
IT is in today’s society becoming more important as a tool for collection, transferring, 
processing, storing and presenting information in an efficient way (Gottschalk 1998). The need 
for such efficiency is part of the growing appetite for information, but also the requirement for 
faster and more accurate information. Technology has a major impact on the society in 
different areas, and for a company it could influence both inside and outside factors. From an 
inside perspective technology can create new opportunities. Using IT automates processes to 
University of Agder  2015 
 
 
9 
improve cost efficiency and in addition function as a great coordination mechanism. The 
company is also facing technology changes from outside, where IT creates new forms of 
communication between companies and between the companies and their markets. Inter-
organizational relations are increasing and distance is no longer a major problem when 
communicating and collaborating. Technology could therefore create opportunities with respect 
to new markets, new products/ services and inter-organizational alliances where the target is to 
achieve a competitive advantage (Christensen, Methlie et al. 1999).  
The value of the IT is not in the technology itself, but in its deliberate, targeted application 
(Christensen, Methlie et al. 1999). IT itself does not create business value. IT is most 
interesting in terms of to what level it contributes to solve the company’s tasks and problems or 
how it helps the company reach its goals. Value creation requires a deliberated and targeted use 
of technology and develops an optimal relationship among information technology, business 
strategies, goals and processes. Implementing IT is therefore not directly linked with adding 
business value, but with improving the business processes, which could generate value (ibid). 
This concept is illustrated in Figure 2.3.    
 
Figure 2.3: IT and business value – a fundamental framework (Christensen, Methlie et al. 1999,p.30) 
 
2.3.1 PMIS – challenges and values 
A PMIS is a commonly used IT-based tool in projects and can be defined as “a computer 
system for processing project data in order to provide information to facilitate project 
management actions” (Humphreys and English 1993,p.228). A PMIS is mainly concerned with 
documenting and communicating project information; consequently getting the right 
information in the right format to the right person at the right time (ibid).  
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Some research has been done on possible challenges and values of a PMIS, however the 
research is somewhat limited (Cania'ls 2011). We have therefore decided to focus on two 
aspects of research by Vik (2013) and Thomsen (2011). We will first present some challenges 
related to a PMIS before continuing with potential values of a PMIS.  
2.3.1.1 Challenges concerning a PMIS 
 
Vik (2013) discusses various challenges that could function as an initiator to implementing a 
PMIS. Some relevant challenges could be: 
 Increased project size and complexity  
Bigger and more complex projects generate a higher risk which leads to an increased 
need for communication and coordination. A complex project needs to be sufficiently 
planned with the use of technological solutions to meet business objectives. 
 Information overload 
In a complex project there is an extensive need to store and share a comprehensive 
amount of information. The struggle to quickly identify the relevant information when 
needed is a major challenge. 
 Overreliance on rudimentary system  
A high number of complex projects manage costs by relying on manual processes and 
rudimentary information systems. Microsoft Excel is commonly used as a cost control 
system which isolates the cost control to one team member.  
Thomsen (2011) on the other hand discusses different challenges that could arise when 
deciding to actually implement a PMIS, where some examples are presented below: 
 Technical support 
In a case where team members do not have knowledge and experience with using a 
PMIS it could result in a reduced effect of implementing the system. Additional 
technical support during start-up will then be important. 
 Interoperability 
Implementing a PMIS should create the opportunity to easily exchange information 
between the company and others. This can be a challenge if outsourced companies have 
their own integrated system.  
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 Resistance 
Usually the most experienced members look at updating the information in the PMIS as 
administrative work, and not as a part of the project. This could result in treating the 
PMIS as an afterthought, which could lead to loss of important information. 
Like any other IT systems, a PMIS cannot fix these challenges in itself, but it can generate 
information to people in order for them to more effectively achieve project goals. However, the 
connection between implementing a PMIS and achieving business value can be difficult to 
detect, but it could be more understandable by looking at some possible values of a PMIS 
(Humphreys and English 1993, Thomsen 2011). 
 
2.3.1.2 Potential values concerning a PMIS 
 
Vik (2013) expresses the importance of taking advantage of available technology to make the 
project team more efficient. He also expresses the importance of focusing more on analytics 
rather than gathering data, developing reports and other manually work aspects. He further 
emphasizes key aspects of a PMIS that enable the system to deliver tangible values. Some of 
the potential values are presented in Table 2.3.  
Table 2.3: Potential values of a PMIS (Vik 2013) 
Potential values  
One-Stop Shop  A PMIS is designed to collect information from 
various sources in a project to collocate them in one 
single database. This centralized database makes it 
easier to stay focused on important tasks because 
one does not have to work with a number of 
overlapping systems trying to tie the ends together. 
Transparency and 
Accountability 
 Using a system like a PMIS enables a secure 
sharing of information between parties involved in 
the project. In addition it provide information 
regarding project deliverables, various tasks and 
activities, responsibilities regarding document 
completion and makes it possible to do an auditable 
approval process. 
Efficient Change Management  An effect of using a PMIS is that one is able to do a 
more efficient change handling, which is of major 
importance in complex projects. Such a system has 
thorough procedures to simplify the process of 
identifying, documenting and approving changes as 
well as contingency. 
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Team Integration and 
Communication 
 An important value of using a PMIS is that it 
contributes towards keeping everybody together and 
focused on a successful project completion. A 
system like this has the ability to integrate contract 
management with the cost engineers, risk 
management with project controls etc., to provide 
various tools to handle information exchanges and 
critical workflows. 
Focus until Completion  Implementing a PMIS will enable the project team 
to focus on the final result throughout the project. It 
will do so by continuously ensuring efficient 
communication between departments and enable 
planning and tracking of each work package and/or 
activity. This makes it easier to picture status, cost 
and the completion date at all times.  
Automate Manual Processing  An important value is automating processes. Using 
a PMIS enables you to automate time-consuming 
processes like reporting, and makes more time for 
analyzing and interpreting the information to be 
able to provide important recommendations and 
forecasts. 
Speed and Flexibility  Another value of implementing a PMIS is that it 
will standardize a lot of sensible processes. In 
addition it will make it possible to simply adapt the 
system to your project in order to stay focused and 
at the same time deliver a positive impact to the 
project. 
 
Capture Experience and 
Benchmarking Data 
 An important value of using a PMIS is that it 
enables you to capture information from experience 
and benchmarking regarding your project. It is then 
possible to analyze and compare this information. 
 
Thomsen (2011) has also some aspects concerning values that can be generated by a PMIS. The 
potential values achieved from his research are presented in Table 2.4. 
Table 2.4: Values of a PMIS (Thomsen 2011) 
Potential values 
 
 
Information for common 
understanding: a 
prerequisite for 
collaboration 
 A PMIS will help to gather and share information among 
people, which can result in cohesion. This could lead to a 
better understanding of the project for all team members. 
Through a PMIS the information is available whenever 
needed, and one does not get confused with conflicting data 
and dissimilar filing cabinets. 
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The cheapest and most 
reliable way to document 
and communicate 
information 
 Using a PMIS is a cheaper and more reliable way of 
documenting and communicating information, as the data 
only needs to be collected and recorded once. The 
information is then automatically forwarded to the team, 
which reduces the possibility of duplication and is more 
efficient and reliable. 
Armor for defense against 
political or legal attack  
 A PMIS could advantageous assist with sufficient, 
centralized and well-documented information when a 
potential conflict occurs. Well-documented information 
about the project is then increasing the possibility of 
winning a potential attack. 
Window into the project 
 
 Implementing a PMIS could simplify the manager’s process 
of controlling the project. A PMIS could give information 
about what has happened, what is going on in the project, 
and what is the likely outcome of the current state of affairs. 
By using a PMIS one could decide who has access to 
various types of information by using defined levels of 
passwords protection. 
Improving performance 
with report cards 
 
 A PMIS could be used to report actual progress against the 
objectives of the project and thus develop reports for 
managers to make use of. As a result it could show how the 
project team works and could result in improved 
performance. 
Educating management  
 
 Using a PMIS could improve management because one uses 
accurate project history which generates a better 
understanding. This could result to improved and 
experienced leaders that are attractive to owners. 
As a summary there are challenges that function as an initiator for implementing a PMIS as 
well as challenges that may arise when deciding to implement it. However, a PMIS can 
generate several added values, which could assist in managing the project more efficiently. As 
our thesis is concerned with the effects of utilizing the PIMS CMM, it is necessary to introduce 
theory regarding the processes of cost management. This is done to obtain a better 
understanding of cost management in general and how it is possible to achieve potential 
benefits by using a project management system like PIMS when executing these cost 
management processes.   
 
2.4 Cost Management 
 
“Project Cost Management describes the processes required to ensure that the project is 
completed within the approved budget. It consists of resource planning, cost estimating, cost 
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budgeting and cost control” (Omega 2012,p.3). Each of these processes could be characterized 
by its inputs, the tools and techniques that could be applied and the resulting outputs. This is 
illustrated in Figure 2.4. 
 
 
Figure 2.4: Project Cost Management (PMI 1996) 
 
 
As illustrated in Figure 2.4, the four processes interact with each other and in practice they may 
overlap. Each process occurs at least once in every project and if the project consists of several 
phases they might occur in several project phases. To get a better understanding of cost 
management we have decided to discuss each process taking into consideration what we 
consider as relevant regarding inputs, tools and techniques used and the following outputs of 
the process (Project Management 2008).  
2.4.1 Resource planning  
 
Resources can consist of different factors such as labor, equipment, material etc. Resource 
planning involves determining what type and quantity of each resource that should be used to 
perform the individual project activities. The purpose of resource planning is to allocate 
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resources per unit of time so that the work can be implemented without unnecessary 
consumption of resources (Kolltveit and Reve 1998). 
 
Figure 2.5: The process of resource planning 
2.4.1.1 Inputs 
There are various types of inputs used in the process of resource planning. One of the more 
important inputs is the WBS, but historical information could also be relevant.  
Work Breakdown Structure 
To get an outline on category, quantity and quality of resources required throughout the project 
is it beneficial to compose a WBS. The WBS is the primary input in resource planning because 
each work package or activity contains a given set of resources needed (Karlsen and Gottschalk 
2005). 
A WBS is therefore a way of hierarchically structuring the work scope of the project and 
related resources. One could say that a WBS illustrates a map of the project, where the goal is 
to simplify the process of planning and monitoring (Granli, Hetland et al. 1986). Karlsen and 
Gottschalk (2005) states that a WBS is supposed to contribute to, among others, the two 
following elements by illustrating: 
 The different activities that constitute a part of the project 
 The relationship between these activities 
 
 Figure 2.6: Example of Work Breakdown Structure (Omega 2012) 
Inputs 
1. Work 
breakdown 
structure 
2. Historical 
information 
Tools and 
Techniques 
1. Expert judgment  
2. Project 
management 
software 
Outputs 
1. Resource 
requirements  
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The number of levels used to break down a project depends on the preferences with regard to 
the level of detail. According to PMI (2008) a work package is usually the lowest level in a 
WBS. Possible detail levels are illustrated in Table 2.5. 
Table 2.5: WBS detail levels (Rolstadås 1997, p.130)  
 
 
 
 
Another input in resource planning is historical information from previous projects. A complex 
project usually consist of several sub-projects, hence there could be available historical 
information from similar projects. This could simplify the decision process concerning type and 
quantity of resources (PMI 1996). 
2.4.1.2 Tools and techniques 
Various tools and techniques could be used for resource planning where some are explained 
below. 
Expert judgment is a frequently used technique where people with specific qualifications could 
be of assistance in resource planning. Companies could use various sources to get hold of 
experts such as consultants, units within the same organization etc. Their judgment could be an 
asset in developing a precise resource requirement plan (PMI 1996). 
Project management software could also be used, where various tools could simplify the 
process of allocating resources. Using software for these purposes could be time saving, even if 
it may be costly to implement.  
2.4.1.3 Outputs 
Resource requirements are usually the output from the resource planning process. This 
requirement should consist of type and quantity of each individual resource that are needed to 
complete the project (PMI 1996). 
 
2.4.2 Cost estimating 
 
A project consists of various types of resources, where the related costs have to be estimated.  
According to Granli, Hetland et al. (1986,page 140), “a cost estimate is a forecast of the total 
Work Breakdown Structure  
Project 
Subproject 
Control center 
Work package 
Activity  
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project cost”. This implies that estimates are approximate values with uncertainty attached to 
them. The purpose of cost estimation is to develop a basis for cost budgeting and cost control, 
meaning that the cost estimates should be as close as possible to the actual costs.  
 
Figure 2.7: The process of cost estimating 
2.4.2.1 Inputs 
Inputs regarding cost estimating could vary tremendously between companies, thus only a 
sample of elements will be discussed. 
Resource requirements from section 2.4.1.3 function as an input to estimating cost. These 
requirements could be used to get information regarding the type and quantity of each resource 
that needs to be estimated, and thus simplify the estimation process (Project Management 
2013).   
The WBS was detailed explained in section 2.4.1.1 and is also in the process of estimating an 
essential input since all identified resources need to be estimated and then structured 
appropriately. The specification of the WBS could therefore have an impact on the accuracy of 
the cost estimates (ibid). 
Exact resource rates are an important input in order to increase the accuracy of the cost 
estimate. If the resource rates are unknown these rates usually need to be estimated as well 
(PMI 1996). 
By using historical information this could result in a more accurate estimate preparation. It is 
possible to exploit various types of sources, and some examples are project files, commercial 
cost estimates and project team knowledge (ibid).  
2.4.2.2 Tools and techniques 
Tools and techniques used in cost estimating are often identical to the ones used in resource 
planning such as expert judgment and project management software (section 2.4.1.2). In 
addition, Clark and Lorenzoni (1985) discuss six estimation techniques where some examples 
Inputs 
1. Resource 
requirements 
2. Work breakdown 
structure 
3. Resource rates 
4. Historical 
information 
Tools and 
Techniques 
1. Tools and 
teqchniques from 
resource planning 
2. Gross proration, 
cost curves and 
detailed estimates 
Outputs 
1. Cost estimates 
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are gross proration and detailed estimates. As this is of less relevance to our thesis, we will 
provide no thorough explanation. What could be emphasized is that different techniques vary in 
terms of maturity and accuracy. A gross proration estimate is the least accurate estimate used in 
early phases and with a degree of uncertainty of +/- 40 %. The most detailed estimate is used in 
later phases and involves a higher accuracy with a degree of uncertainty of only +/- 5-10 %.  
2.4.2.3 Outputs 
The output in this process is the cost estimates. A cost estimate is a quantitative prediction of 
the actual cost expected to occur for various resources throughout the project. The estimates 
may be presented in various currencies depending on the company, and a cost estimator may 
display the estimates as cost per unit or total cost, but usually both are presented (PMI 1996).  
2.4.3 Cost budgeting 
 
The process of cost budgeting consists of collecting the estimated costs of individual activities 
or work items to determine an authorized cost baseline. All authorized budgets are included in 
the baseline.  
 
Figure 2.8: The process of cost budgeting 
2.4.3.1 Inputs 
The initial input in the cost budgeting process is the cost estimates. These estimates are the 
basis for determining the cost baseline, where the baseline is further used for measuring the 
progress of the project. If the estimate is of a high accuracy it will generate a more accurate 
baseline which in turn will result in a more exact performance measurements (Project 
Management 2008).  
The WBS is another important input. When determining the baseline, the WBS is used to 
identify certain project elements that should be allocated with a specific cost. The WBS works 
as an overview to simplify the process of generating the cost budget (ibid).  
Inputs 
1. Cost estimates  
2. Work breakdown 
strcuture  
3. Project schedule  
Tools and 
Techniques 
1. Timephasing 
 
Outputs 
1. Cost baseline 
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The last input is the project schedule, which consists of planned start and expected finish dates 
concerning each individual activity. This information needs to be available in order to assign 
costs for the time period. The project schedule is generally presented with the use of different 
techniques such as Gantt-charts or network planning (ibid).  
2.4.3.2 Tools and techniques 
When costs are allocated to the belonging cost objectives in the WBS, the next step is to know 
when these costs may occur. This is to simplify the process of cost control and could be done 
with what is called timephasing. Timephasing refers to a process where total costs are being 
distributed and escalated throughout the project on a time based schedule. The process of 
timephasing allow for a greater overview of the total project cost as it could illustrate total costs 
scheduled monthly throughout the project (Omega 2012).   
2.4.3.3 Outputs 
During execution of the project the primary mission is to know how the project is coming along 
in terms of reaching predetermined goals. This refers to the importance of a cost baseline which 
is the output of the cost budgeting process. A cost baseline is an authorized timephased budget 
at completion (BAC) and is used to measure, monitor and control the progress; hence the total 
cost performance of the project. The budget baseline is developed from the cost estimates, 
which means one has to revise the baseline as more accurate estimates are developed 
(Humphreys and English 1993).  
2.4.4 Cost control 
 
Cost control could be defined as “the application of procedures to monitor expenditures and 
performance against progress of projects or manufacturing operations; to measure variance 
from authorized budgets and allow effective action to be taken to achieve minimum costs” 
(Humphreys and English 1993, p.119). 
Some important tasks in cost control include monitoring to discover variance from the original 
plan, ensuring accurate recording of changes in baseline, preventing incorrect changes and 
informing stakeholders of authorized changes. Cost control involves trying to identify the 
causes of positive and negative variances. The main advantage of this process is that it provides 
the opportunity to identify variance from the plan in order to take corrective action and reduce 
risk (PMI 1996).  
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Figure 2.9: The process of cost control 
2.4.4.1 Inputs 
Several inputs are used to manage cost control, but cost baseline, performance reports and 
change requests will be our focus. 
Cost baseline is the major input in cost control because it enables to measure performance, as 
the cost baseline works as a comparative element to actual cost. Performance is generally 
measured with earned value, which will be discussed in section 2.4.4.2. Deviations from the 
original baseline could lead to potential changes and need for corrective actions (PMI 1996).   
Performance reports are results of various analysis of project progress. Performance reports are 
often presented by the use of Gantt-charts, s-curves, histograms or tables. These reports are 
usually developed based on Earned Value Management (EVM) (ibid).  
Change requests generally arise in conjunction with analysis of project performance. If there 
are potential delays or budget overruns, this could result in a request for change to meet the 
goals of the project (ibid). According to Clark and Lorenzoni (1985) it is common to make 
several changes during the execution of a project. The easiest way to handle these changes is by 
making use of a change order system, which will be explained in section 2.4.4.2.  
2.4.4.2 Tools and techniques 
A change order system analyzes the change’s impact on cost and schedule and then 
incorporates this into the budget. An up-to-date baseline is then developed that deviates from 
the original baseline. Every change has to be documented properly and approved by personnel 
given the authorization to approve specific changes. By using this system the budget is always 
up to date and reflects the current project scope and execution plan (Clark and Lorenzoni 
1985).  
Earned Value Management 
The main technique in cost control is the EVM which is used for performance measurement. 
Principles of this method can be used in all projects, in any industry. The technique compares 
Inputs 
1. Cost baseline 
2. Performance 
reports 
3. Change request 
 
Tools and 
Techniques 
1. Cost change 
control system  
2. Earned value 
management 
(EVM) 
3. Forecasting  
Outputs 
1. Revised cost 
estimates 
2. Budget updates 
3. Estimate at 
completition  
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the amount of work that was planned with what was actually accomplished. All completed 
work is then measured against the current control estimate (CCE). This ensures that work is 
being measured instead of time, costs or resources spent. The method generates an improved 
forecast of total costs and duration due to the fact that it measures the (current) performance 
trends. On behalf of this, possible problems and challenges can be seen ahead of time (PMI 
2008). 
Three fundamental factors have to be known in EVM 
 Budgeted cost of work scheduled (BCWS) refers to the authorized budget, also called 
planned value (PV) 
 Actual cost of work performed (ACWP) refers to the actual costs used, also called 
actual cost(AC) 
 Budgeted cost of work performed (BCWP) refers to a portion of the total budget equal 
to the portion of the work actually completed, also called the earned value (EV) (ibid). 
 
Based on these factors one could calculate performance indices to get a broader overview on 
the performance of the project. Karlsen and Gottschalk (2005) describe schedule performance 
index and cost performance index: 
 Schedule performance index (SPI) is a measure of the progress of a project, and is 
measured as  
                            
             (  )
              (  )
 
SPI provides an indication of whether the project is on schedule or not. If the index exceeds 1.0 
it signalize ahead of schedule, and less than 1.0 indicates behind schedule.  
 
 Cost performance index (CPI) measures the cost efficiency on work performed and is 
measured as 
                      
             (  )
            (  )
 
CPI is considered to be the most critical EVM metric as it measures the cost efficiency for the 
work completed. An index value of less than 1.0 indicates a budget overrun, and a value of 
more than 1.0 refers to budget underrun.  
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Forecasting  
Based on the performance measurements described above one usually develops a forecast for 
the cost estimate at completion (EAC). This might differ from the BAC, where BAC is the total 
planned value of the project. If it is obvious that the BAC is no longer reachable one should 
develop a forecasted EAC. Based on current performance information the process of 
forecasting the EAC involves making predictions of events that may occur in the future. 
Forecasts are generated, updated and reissued based on work performance data that is provided 
through the project lifecycle (Project Management 2013). 
Humphreys and English (1993) discuss different methods of calculating EAC where one 
method presumes that all work will progress at the budgeted rate. This method accepts the 
actual project performance to date (whether unfavorable or favorable) as shown by the actual 
costs. It is measured as               
 
2.4.4.3 Outputs 
The actual output of cost control varies, but PMI (1996) discuss three different outputs: 
Revised cost estimates are a result of performance measurements. Changes due to analysis and 
new information give birth to a number of revised estimates. Revised cost estimates could lead 
to a new EAC. One category of revised cost estimates is budget updates. These updates could 
be referred to as changes to an approved cost baseline. Updates are usually done when the 
scope of the project changes, but in case of major cost variances this could lead to a revised 
baseline as well. 
Estimate at completion were discussed in the section of forecasting. This is a forecast of project 
costs based on performance measurement and could be considered as an important output as it 
could lead to major changes. 
Cost management has now been reviewed theoretically, and we will proceed with how cost 
management could be executed in a practical manner by using the PIMS CMM. This is to 
generate a broader understanding of PIMS and specifically the CMM by highlighting certain 
features that our further empirical observations and discussion mainly will be concerned about.  
2.5 The Cost Management Module of PIMS  
 
PIMS was introduced in the year 1993, and became Omega’s main product when Statoil chose 
them to develop its project control system. PIMS consists of several modules, all designed to 
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assist in project control at all levels in an organization. The various modules could be helpful 
tools towards project success, as project success is concerned with control on all levels (Omega 
AS 2012). 
Figure 2.10 illustrates the available modules that PIMS provide where PIMS Cost Management 
is highlighted, as this is the core of our research. The figure also illustrates various features 
included in the CMM, where the highlighted ones are the most relevant to our thesis.  
 
Figure 2.10: Overview of PIMS and PIMS Cost Management (Omega AS 2012) 
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As PIMS Cost Management consists of several features we will only give an explanation of the 
highlighted features from Figure 2.10. This is done to generate an understanding of how some 
of the features in the module could contribute to the process of cost management in complex 
projects. Features that are not highlighted are also important, but we consider the highlighted 
ones as more relevant in order to approach our research question.  
Project Control Basis 
The Project Control Basis (PCB) includes core features required to control the costs of the 
project such as developing a WBS, registering estimates, developing cost plans, managing 
baseline and executing monthly reporting.   
Several functionalities are available in this module. An important functionality is the initial 
project setup, which refers to clarification of project start/finish, type of currency, cut off type 
and date, exchange rates, yearly inflations etc. Further on the PCB generates the possibility to 
develop the WBS for a project and identify work packages as well as enter the latest cost 
estimate data on each work package. These estimates would be used as a foundation when the 
system develops the baseline. Additional functionalities are available regarding baseline 
management such as performing baseline updates, establishing new baselines, activate and 
timephase new estimates and approve baseline. When the current baseline is approved one is 
able to do monthly status reporting based on updated information from the system regarding 
contracts, progress, actual expenditures and forecasts. An illustration of the monthly reporting 
process is illustrated in Figure 2.11 (Omega 2012).  
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Figure 2.11: Monthly Reporting Process (Omega 2012)   
Personnel 
The feature of personnel is used to organize, allocate and estimate the personnel of a project.  
Following functionalities are included: defining resource requirements, the possibility to link 
personnel to the WBS to estimate man-hour cost and transferring these estimates to the PCB 
when performing a baseline update. As in previous features it is important to do the initial setup 
regarding position category, position type etc. Further on the system enables management of 
the position register by using functionalities like archiving positions, including finished 
positions and showing the personnel hierarchy. The personnel module also include the 
possibility to update the personnel cost and man-hours forecast by following a simple 
procedure illustrated in Figure 2.12 (Omega 2012).  
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Figure 2.12: Updating the personnel cost and man-hour forecast (Omega 2012) 
 
Cost Change and Contingency Management 
This module is supposed to identify, categorize and estimate changes as well as track and 
estimate the contingency drawdown. Once again, doing the initial setup is important which in 
this case refers to implementing information on the change regarding classification, what area it 
is tied to as well as available actions. Furthermore, the functionality regarding registration of a 
new change is available. This refers to registering the impact of the change on cost and 
schedule by relating it to a work package, as well as the ability to show the cost impact on the 
contracts. The latter is only available if one uses the functionality of relating the cost change to 
a contract cost element. As well as registering changes, this feature makes it possible to 
approve changes simply by clicking “approve”. Lastly there are functionalities regarding 
contingency, which refers to the ability of marking specific work packages as contingency 
work package and defining a planned contingency drawdown. This drawdown could be, either 
manually or automatically, developed by the system (Omega 2012). 
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2.6 Preliminary Summary  
 
Theories on project control, PMIS, cost management in projects and the PIMS CMM have been 
presented. The aim is to understand how a PMIS could, in theory, generate various effects by 
focusing on the cost management processes.  
After reviewing the theoretical part, some aspects on expected effects of using the PIMS CMM 
have been reflected. We believe that the PIMS CMM could simplify the process of gathering 
and sharing information at one place. This could result to a cheaper and a more efficient way to 
document information, as it only needs to be stored once. The system could also enable a 
company to store information concerning the management team as well as contracts, which 
indicate the systems flexibility to extract various types of information. When performing the 
cost management processes, we believe that the PIMS CMM could assist in a more accurate 
executed cost control. We imagine that processes are done more automatically in the CMM, as 
it includes more features compared with more simplified tools like spreadsheets. As the PIMS 
CMM includes the possibility to extract reports and continuously make changes this could 
indicate an increased performance of the project by using the system.  
Based on the articles from Thomsen and Vik in section 2.3, we have chosen some of the effects 
that we believe could be expected by utilizing the PIMS CMM. These expected effects are 
presented based on the previously stated features of PIMS and are illustrated in Figure 2.13.  
 
Figure 2.13: Expected values of utilizing the PIMS CMM 
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Chapter 3 – Research Methodology  
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3.0 Research methodology 
 
This chapter focuses on how the research was conducted. First, the choice of research method 
is reviewed, followed by an explanation of how the empirical data was collected, and finally, 
how the data was analyzed. 
 
3.1 Choice of method 
 
How to conduct a research depends on the data needed for approaching the research question 
(Ghauri and Grønhaug 2005). Different types of methods exist, and the most common 
distinctions are between quantitative and qualitative research (Myers 2009). Quantitative 
research focuses on numerical measurement and is commonly used when wanting to study a 
topic across several people by using a large sample size to generalize to a large population. 
Qualitative research is used when the researcher want to discover and understand a particular 
subject in depth from a smaller sample with valuable information. The aim is then to discover 
true inner meanings and new insights. By using a qualitative approach one is less dependent on 
structure and the method gives the opportunity to gather empirical data by using visualizations 
and/or oral explanations. The key to successfully using either or both methods is to match the 
right approach to the right research context (Zikmund, Babin et al. 2010). 
 
The main objective of this thesis was to answer the research question “What are the effects of 
utilizing the PIMS Cost Management Module in complex projects?” In order to identify the 
effects we had to generate insights from experienced individuals with knowledge about the use 
of the CMM. Because this was an unknown territory with no previous studies on effects of 
utilizing the PIMS CMM, our thesis was performed with a qualitative approach. This method 
was chosen as it enabled us to achieve a more deeply understanding of how the respondents 
used and interpreted the system. One of the key benefits with qualitative research was that it 
allowed us to be flexible and study a particular subject in depth in order to achieve the greatest 
insight (Myers 2009). However, a qualitative research is said to be more subjective as the 
results are research-dependent. Different researchers could therefore reach different conclusion 
on the same interview (Zikmund, Babin et al. 2010).  
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3.2 Sampling method and data collection 
 
Myers (2009) describes an essential distinction between primary and secondary sources of data 
in the social science. Primary sources include unpublished data gathered directly from 
individuals or organizations by the researcher. Secondary sources involve data that have 
already been published such as books, newspapers and articles. The data collection of this 
thesis has been focused around primary data. The primary data where conducted during the 
interviews with the respondents, and a detailed description of this process follows. 
3.2.1 In - depth interviews and the structure 
 
For collecting the data there are different techniques used in qualitative research, such as 
fieldwork, interviews, using documents, etc. One of the most common techniques for data 
gathering in qualitative research is interviews (individual in-depth interview or focus group 
interview). As this technique allows the researcher to gather informative data from individuals 
we decided the approach of in-depth interviews as most suitable for our research. By carrying 
out in-depth interviews it could help us to understand people, their motivation and actions and 
the broader context within their experience considering the PIMS CMM (Myers 2009). 
Seidman (2013) states that an interview is a powerful tool where the researcher has the 
possibility to ask several questions about a topic to provide more insight from particular 
individuals. The role of the interviewer is therefore critical in terms of encouraging the 
respondent to talk freely without influencing the direction of the conversation (Zikmund, Babin 
et al. 2010). 
 
Myers (2009) describes structured, unstructured and semi structured as the three basic types of 
interviews. Structured interviews consist of pre- formulated questions typically in a specific 
order and sometimes within a limited amount of time. Unstructured are the opposite of 
structured interviews where this type of interview consists of no, or very few, pre- formulated 
questions or topics. The most commonly used type of interview is semi structured interviews, 
which tries to make use of the best of both approaches. Since previous studies on effects of 
implementing a PMIS are somewhat limited, where our study can be considered as the first 
research focusing on the PIMS CMM, we found it natural to use semi structured question. This 
type was chosen because the approach generated some structure, but also freedom to improvise. 
It gave us the flexibility and the advantage of adapting questions to each participant to address 
necessary information, while still keeping focus with pre-formulated questions and topics 
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(Zikmund, Babin et al. 2010). We considered this structure to be highly relevant as we were 
interested in knowing each respondent's thoughts of using the CMM and how the system 
influenced their day at work. By using this structure we believed the interaction with the 
respondents was better and that it was natural to ask unstructured follow-up questions when 
necessary. 
3.2.2 Interview guide 
 
We composed an interview guide with the aim to detect various effects of using the CMM 
(Appendix 1-4). This guide was supposed to contribute to our research by structuring the 
elements that we wanted answers to. As our theory related to cost management is divided into 
four processes, we decided to make an identical distinction in the interview guide. This was 
done to be able to ask the respondents about how they worked with various cost management 
processes, and then use these answers in analysis to detect various effects. We believed this 
structure to be most appropriate to best answer our research question. Based on this we decided 
to relate several open questions to each cost management process. By asking open questions the 
ability to detect a greater range of effects was increased. This also enabled us to ask follow-up 
questions to probe for further explanations about the effects, as probing questions are critical 
through this process (Zikmund, Babin et al. 2010).  
 
We decided to prepare two interview guides. The first one was developed for Omega, where 
the questions were presented in a way that enabled us to learn as much as possible about PIMS 
and the CMM. The aim was to use this information to compose even more precise questions to 
the companies, and to generate a broader understanding of the PIMS CMM. The second 
interview guide was composed for the companies/respondents. This guide contained, to some 
extent, revised questions in order to best answer our research question. We used our experience 
from the interview with Omega to be able to ask more precise questions and thereafter collect 
more throughout information concerning the effects. 
 
We decided to begin the interview guide with an introduction of the purpose of the interview 
and some questions concerning background and work experience of the respondent. This was 
done as a warm up to create an open environment for conversation, and not a typical interview-
respondent setting. By starting slow and comfortable we achieved a feeling on how the 
respondent would act and answer further questions. As the interview guide was divided into the 
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four cost management processes, we further decided to divide each process into two parts. 
These were representing questions related to the respondent’s experience of using the CMM as 
well as the respondent’s thoughts of not having the ability to use the CMM. This structure was 
done in order to create an understanding about the contribution of the CMM, and thereby be 
able to search for effects of using the system. At the end of the interview we included some 
questions about challenges and potential improvements with the CMM. This was done in order 
to detect experience related to complicated functionalities as well as possible changes to 
improve the CMM. To make sure that the interview guide was well formulated and 
understandable it was pre-tested and also confirmed by our supervisor.  
3.2.3 Sampling design  
 
Selecting respondents is of great importance when doing research because this process would 
influence the analyzing process. Not only is the process of selecting the respondents important, 
but also deciding the number of respondents to include in the research. According to 
Johannessen, Tufte et al. (2004), who and how many respondents that should be selected, 
depend on the research question. According to them, there are no limits on the number of 
respondents when doing interviews. However, the higher number of respondents included, the 
more work regarding time and effort will be needed.  
 
When deciding on a suitable sampling design it is common to choose between probability 
sampling and non-probability sampling. In a probability sampling there is a nonzero probability 
of being selected attached to all members of the population. In a non-probability sampling the 
probability of each member being selected is unknown. There are various procedures for non-
probability sampling such as convenience sampling, judgment sampling, quota sampling and 
snowball sampling. In our study we made use of judgment sampling, which means that we used 
an experienced individual to choose the sample based on a judgment about some required 
characteristics of the sample members (Zikmund, Babin et al. 2010). 
 
The sample was collected with the help of an experienced family member who acted as our 
contact person throughout the whole process. Our contact person used personal judgment to 
select the sample units based on some predetermined criteria in order to approach our research 
question. These criteria were: that the sample units should be customers of Omega, working in 
an international oil and gas company, working with complex projects and have experience and 
knowledge with the PIMS CMM. Those specific criteria were selected based on the ability to 
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answer our research question as well as the availability of experienced respondents. Our contact 
person used his personal network to tie a connection to the relevant respondents both from his 
own company as well as a competitive company.  
 
To search for effects of using the CMM we needed respondents who were frequently using the 
module and had an extensive experience with it, thus the choice of customers of Omega. As 
well, we limited our research towards complex projects in the oil and gas industry; simply 
because this is Omegas target customers where this group was expected to hold extensive 
knowledge and experience with the system. Additionally, our contact person had personal 
relations with several respondents in this industry which made it easier to collect a relevant 
sample. As a result, respondents from two different companies that represented customers of 
Omega were chosen. Due to strict restrictions regarding anonymity, there are limitations 
towards information that are allowed to provide about the companies. However, the companies 
were well known in the oil and gas industry, where one of them has several decades with 
experience in the industry while the other has less experience. The different level of experience 
was of importance because we thought various experience would generate different types of 
effects. They are both listed on the stock exchange, and the companies have recently been part 
of some of the largest oil discoveries on the Norwegian Continental Shelf. The companies are 
therefore known to work with complex projects both nationally and internationally. They 
possess highly qualified and experienced personnel and use the CMM in order to manage costs 
in most of their projects. Based on this, the companies with belonging respondents were 
believed to be qualified in order to best answer our research question.  
 
3.2.4 The respondents   
 
Based on the chosen sample design our contact person selected in total eight respondents for in- 
depth interviews. These respondents fulfilled the predetermined criteria and were believed to 
contribute to our research. Two of the respondents were representing Omega and six were 
representing the customers of Omega. We decided to include such a small sample of the 
population of Omegas customers due to the time limit of our thesis. However, the respondents 
were selected based on a thought that they would possess a high amount of relevant 
information concerning the CMM. It was considered that customers of Omega with experience 
of using the CMM could contribute with valuable information to search for the effects of using 
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the system. In addition, Omega themselves were believed to provide us with a general 
understanding and description of the functionalities included in the CMM.  
In order to keep the companies and respondents anonymous we decided to categorize them in 
two main groups, presented as Company 1 and Company 2 (Table 3.1). The respondents were 
further categorized with numbers where Company 1 was represented with X and Company 2 
with Y. All the respondents had worked with complex projects and PIMS, but the position, 
number of years working in the company and experience with PIMS differed. Among the 
respondents two were female and six were male, where the positions varied from cost 
controller to project control leader. From Company 1, several of the respondents had several 
years in the company and experience with PIMS, where one of the respondents had worked 
with the system for over 20 years. Most of the respondents from Company 1 therefore knew the 
system well. Respondents from Company 2 had however less experience and years in the 
company. One of the respondents had some experience with both the company and PIMS, 
while the other respondent from the company had more extensive experience with the system. 
More detailed information was not allowed on behalf of strict restrictions regarding anonymity. 
 
Table 3. 1: The respondents 
Company Respondents  Number of years in 
the company  
Number of years 
working with PIMS 
Company 1 X1 
X2 
X3 
X4 
30 years 
30 years 
14 years 
7 years 
20 (+) years 
18 years 
10 (+) years 
4 years 
Company 2 Y1 
Y2 
7 (+) years 
5 years 
13 years 
5 years  
 
3.2.5 The interview setting 
 
We had a close correspondence with our contact person throughout the process, who informed 
us about the selected respondents. Our first interview was with Omega, where time and place 
was arranged through telephone. The interview was done in their main office in a meeting room 
with both of the respondents presented simultaneously. Concerning the interviews with one of 
Omegas customers, our contact person organized and informed us about the appointment time, 
date and place. These interviews were held at the company's main office in a meeting room. 
The interview with the other customer of Omega was arranged by our self, where we made 
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appointments on when and where to meet, together with a short description of our research 
through e-mail. This interview was also held at their office in a meeting room where both 
respondents were present.  
 
The empirical data was gathered through face- to- face interviews with all the respondents. As 
previously stated, most of the interviews were done with only one respondent present, but two 
of the interviews were conducted with two respondents present at the same time. This solution 
was chosen due to the respondents wish, but it also resulted to an interesting discussion 
between them and us. However, a concern related to this could be that the respondents held 
back on certain information to prevent a discussion with the other respondent.  
 
We wanted to create an environment for conversation during the interviews, and the setting was 
therefore informal in order to encourage the participants to talk open and freely. We asked for 
permission to record all interviews, as this would simplify the transcribing process by making 
sure we got answers to all our questions, as well as a greater understanding. All of the 
respondents accepted the use of the recorder and we did not perceive that the use of the 
recorder made the respondents uncomfortable with answering the questions. However, the 
possibility that they may have excluded some information or points needs to be considered.  
 
Through our first interview we learned that not all questions were as relevant as we thought, 
and we revised some of the questions accordingly for the following interviews. However, we 
experienced that most of our questions created the conversation we were aiming for. We 
decided to discuss the interviews immediately after they were conducted in order to summarize 
and come across new topics or formulations before the next interview. This was a great benefit 
as we then was able to get even more precise reflections to answer our research question. 
 
An important point to mention is that all the interviews were conducted and written in 
Norwegian before transcribed to English afterwards. We considered this as a suitable decision 
based on all of the respondents, including us, having Norwegian as the native language. As a 
result, explanations and phrases could more easily be expressed and understood during the 
interview setting. However, it must be taken into consideration that information may have been 
misunderstood. Due to cultural differences, expressions and phrases could lose their actual 
meaning.  
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3.3 Data Analysis 
 
The empirical data in our thesis was gathered through the previously discussed in-depth 
interviews. When all relevant raw data had been collected, we focused on transcribing the 
important elements from the interviews. Less important information was excluded due to the 
fact that some tedious oral explanations and phrases could be insignificant. The process of 
transcribing raw data could be time-consuming, but the result is generally more accurate and 
detailed information (Jacobsen 2005). We also decided to use several sentences and 
explanations quoted from the interviews in our research. This was done to generate a broader 
meaning to some of the elements as well as making the empirical observations more interesting 
for the reader. Quotes also made it easier to reveal the meaning of a statement.  
 
According to Johannessen, Tufte et al. (2004) the core of qualitative analysis is to make sense 
of a large amount of unstructured data, reduce the information amount, identify pattern and to 
make a framework to communicate the context. After making sure that the transcribed data 
represented the information that emerged from the interviews, it was important to use time to 
generate the true meaning of the information. We used a great amount of time to structure and 
organize the empirical data to be able to present the data in a suitable manner. This was done to 
reduce the amount of information in order to analyze the data more efficiently. Based on the 
theory, we therefore decided to organize the empirical observations into the four different cost 
management processes, where relevant and explanatory quotes were attached when suited. 
Each process was presented with the observations from the respondent’s use of the PIMS CMM 
as well as the respondent’s thoughts of not using the PIMS CMM.  
 
When the empirical observations were structured and categorized the process of presenting 
them was straightforward. By using such a great amount of time to organize the observations, 
the process of analyzing and discussing was simplified. We perceived some of the results to be 
more important than others. When analyzing the empirical data we therefore decided to 
categorize and present them in suitable categories representing relevant effects from the 
research. The effects extracted from the research were further analyzed and discussed in order 
to detect how the respondent’s use of the CMM in cost management could create effects, both 
positive and negative.  
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Chapter 4 – Empirical Observations 
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4.0 Empirical observations 
 
 
In this chapter the data from the interviews will be presented. The data are divided into 
categories based on the interview guide and are presented in the following order: resource 
planning, cost estimating, cost budgeting and cost control. The goal of this chapter is to 
highlight how the PIMS CMM could be a contributor in managing costs in complex projects. 
We have decided to include all of the four cost management processes, even though the PIMS 
CMM is mainly concerned with cost budgeting and cost control. 
 
The empirical data are based on in- depth interviews with Omega and their customers. As 
previously stated the customers will be presented anonymously in order to secure the 
respondents anonymity. The observations will therefore be presented and related to one of the 
companies and/or the respondent’s identification letter as presented in the research 
methodology (Table 3.1).  
The empirical data will be presented with a structure aimed to simplify the reading process. 
Each cost management process will first be presented with empirical data from the interviews 
with Omega. This is done to generate knowledge towards the system’s ability to contribute in 
each process, expressed by experienced personnel from Omega. Further, the empirical data 
from the customers will be presented, where each cost management process is divided into: the 
respondents use of the PIMS CMM and the respondents thoughts of not using the PIMS CMM. 
This will be the throughout structure concerning each cost management process in order to best 
answer our research question. 
 
4.1 Resource planning 
 
The PIMS CMM does not include all functionalities concerning resource planning because 
developing a standard product based on various working methods is difficult. Omega mainly 
delivers solutions to Operators, and PIMS is therefore considered as a tool to assist them. As a 
result, the system is not used for resource planning towards contractors, but towards the internal 
management team of the project organization. The PIMS CMM has a simplified function called 
the Management Personnel Plan (MPP) which makes it possible to estimate the total cost of the 
management team based on type of positions, expected duration and expected rates. Based on 
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this, the system calculates an estimate of the management team. Estimating the cost of the 
management team could also be done based on previous experience.  
In the future, Omega expressed a desire to develop a more complete planning module. 
However, they have some difficulties with determining what to include in terms of 
dependencies between activities. Usually their customers use Safran, Prima Vera and other 
specialized planning tools in resource planning before importing this information into the PIMS 
CMM. However, in order to satisfy demands, customized planning solutions have been made, 
but these are not standard products. In addition, a function called CTR has been made which 
concerns planned Costs, Time and Resources. 
 
4.1.1 The respondents use of the PIMS CMM 
 
When we asked the respondents how the PIMS CMM could contribute in the process of 
resource planning there was a mutual respond that resource planning was not its main 
functionality. Several respondents expressed that PIMS are developed towards Operators, and 
that resource planning regarding materials, equipment etc. are more in the hands of potential 
contractors. The respondent’s use of the system regarding resource planning was therefore 
concentrated on the MPP function, where the level of experience varied between the 
respondents. Respondent Y1 explained a limited use of the MPP function because of less 
experienced employees in terms of application of the function. However, in the future they 
wanted a more extensive use of the function.  
“We are going to use the MPP function gradually when it becomes    
more relevant”. (Y1) 
Other respondents expressed a higher degree of use considering the MPP function seen in the 
context of a criterion to use it in all projects within the company.   
 
“PIMS have a function considering personnel which are used in 
internal planning in the company. This is a suitable tool with good 
structure where one is able to enter various categories of personnel in 
order to sort the workforce.” (X1)  
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“Personnel are located in the PIMS CMM with respective start/end 
dates and rates of resources to make an estimate. Must ensure that it 
is constantly updated so that it can be used in a forecast when we 
report status. This is clearly an important function in order to execute 
cost control. This module enables us to keep track of the expected 
management fees”. (X2) 
 
Some respondents explained an additional need to use Excel spreadsheets if several projects 
were taking place simultaneously. Because the MPP function only illustrates the total 
percentage on each employee, spreadsheets were used in order to structure the distributed 
percentages between the projects. Some respondents therefore expressed the possibility of a 
more complete planning function in PIMS, especially in cases with several projects.  
 
“The MPP function works fine, but it would have been better if 
everything was included in PIMS in order to prevent summation 
errors”. (X3)  
 
When we asked if there was a need for a more complete planning function in the CMM, one 
respondent clearly expressed no. The reason was explained to be because PIMS is a database 
and is not supposed to be used extensively in resource planning. Both of the companies were 
using the additional planning tool Safran consisting of a plan showing hours and resources of 
various activities. Safran were explained to be a more specialized planning tool consisting of, 
among other functions, dependencies between the activities (network planning).  
On the other hand, some expressed the possibility of an extensive use of PIMS in planning if 
the system was good enough. 
 
“If PIMS included a more complete planning function we would 
probably have used this. Then as a separate module.” (X4) 
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4.1.2 The respondents thoughts of not using the PIMS CMM 
When asking the respondents how they would perform resource planning regarding personnel 
without a system like the PIMS CMM, most of the respondents emphasized that they would 
have used Excel spreadsheets. 
 
“I have experience with large excel sheets. It is fine as long as the 
spreadsheets works, but usually you get very dependent on the persons 
who have carried out the sheets”. (X4) 
 
Some respondents discussed the challenge of using Excel spreadsheets as a replacement for the 
PIMS CMM. Some challenges that was mentioned was the workload to develop structured 
sheets, the risk of making formula errors and the challenge of generating a more realistic 
allocation of the resources by taking into account holidays etc.  
 
“Without PIMS one usually use Excel spreadsheets, however this is 
more work demanding. All the changes are more difficult to 
implement. PIMS CMM has a more correct distribution than excel 
because it takes into account holidays”. (X2) 
 
It was also revealed the disadvantage of having a less uniform implementation with Excel 
spreadsheets, especially when exchanging between projects. In addition there was stated that 
Excel spreadsheets could generate an overall lower quality and a more poorly visualization as 
well as being a less standardized process.  
 
“With Excel it is less standardized because it is harder to know how 
to proceed”. (X4) 
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4.2 Cost Estimating 
 
The PIMS CMM does not include all functionalities concerning the process of cost estimating. 
This is due to the fact that cost estimating is generally done outside of PIMS before the 
estimates are implemented into the system. When the cost estimation is done, the estimates 
need to be linked to the belonging work packages (which are the lowest WBS level in PIMS). 
Further one need to decide if the individual work packages are measurable or not. Direct costs 
(material and labor) are measurable whilst management and other indirect costs are normally 
non-measurable. The functionality to relate estimates and work packages makes it possible to 
generate a view of the total cost as well as the more detailed cost elements on each work 
package.  
 
When inserting the estimates into the system one categorize them as either A, B, C or D 
estimates. This is done in order to separate the estimates regarding level of detail, where D 
estimates holds a higher level of detail. Estimates categorized as D are generally used in the 
execution phase.  
 
The direct cost estimates inserted in the system have a price and an installation cost attached to 
them. Thereafter, PIMS can be used to calculate indirect costs (engineering and management) 
to generate an estimate. This process varies between companies, where some companies 
estimate all details in-house whilst other requires parts of the estimates to be dependent upon 
awarded contracts. PIMS handle both methodologies.  
 
In addition to the CMM there exists a module called Experience. This module enables 
companies to gather and structure experience data. These data can then be used to benchmark 
the cost estimates. 
 
4.2.1 The respondents use of the PIMS CMM 
 
Even though cost estimating is done outside of the CMM, the respondents had some comments 
on the implementation into the system and various functionalities used in the process of cost 
estimating.  
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Respondents from Company 1 commented on how the estimates were inserted into the CMM. 
They explained how the estimates were presented on spreadsheets from the estimating 
department and the vendors before they were implemented into the system. The estimates had 
to be transferred manually into PIMS when establishing the project.  
 
                  “The estimating departments present the estimates on an Excel  
spreadsheet. These estimates are then manually transferred into the  
CMM when establishing the project.” (X2) 
 
 
                  “The current situation is that the estimates are being prepared in a  
specialized estimation tool outside of the CMM. The estimates are then  
being transferred to Excel spreadsheets before manually transferred  
into PIMS.” (X4) 
 
Respondent X3 explained how the estimates got inserted into the CMM based on a 
predetermined structure. This structure did not always tie in with the contract structure. It could 
therefore be an extensive task to align these two structures. As a result some estimates 
occasionally needed to be split while others needed to be merged. However, the process of 
implementing the estimates into PIMS was not experienced as difficult, but it had to be done 
manually.  
 
“The implementation is not difficult as long as the estimates are  
 developed according to the work package structure. The implementation 
 process has to be done manually.” (X3)  
 
In Company 2, both of the respondents expressed a frustration regarding the implementation 
process of the estimates. They commented that the estimates are based on quantity and units, 
whilst this is not reflected in the CMM. 
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“PIMS only present a single number, but what is this number? This  
 number does not tell me anything! PIMS generate a limited amount 
 of information. How is it possible to execute cost control without all  
 the information (quantity and unit) from the estimates?” (Y1, Y2) 
 
Another discussed challenge was regarding the level of the WBS, where PIMS had a more 
aggregated level than the estimating department. Because of this, implementing the estimates 
into PIMS could sometimes be seen as difficult.  
 
“This is not a simple transfer, we have to look back at the foundation  
that is not presented in PIMS (because PIMS presents on a higher 
level).”(X2) 
 
A major part of the respondent expressed a satisfaction towards the foreign currency function in 
PIMS. This function was used when receiving invoices from vendors. By implementing the 
exact amount and currency from the invoice, the system automatically calculated the correct 
amount on behalf of predetermined exchange rates. 
 
“PIMS use predetermined exchange rates, while the invoice is 
 presented with the rate of the day. In this case we use the 
 currency function to collocate these.” (X3) 
 
“...being so that PIMS has a currency function to take care of this  
automatically is very good.” (Y1) 
 
Some respondents discussed the possibility of using PIMS to extract experience-based 
numbers. These numbers could be forwarded to the estimating department and further used to 
update data and provide more precision in their estimates (Experience module).  
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“The historical information in PIMS is good. You know that the  
numbers are correct and that they are not possible to change when  
they are locked.” (Y1) 
 
4.2.2 The respondents thoughts of not using the CMM 
 
Because the process of cost estimating is done outside of the CMM, it became difficult to 
extract empirical observations from not using the system. However, one respondent expressed a 
concern regarding not having access to the currency functionality in PIMS. The process of 
calculating the correct amount on each currency was then explained to become difficult.  
 
“When getting variable exchange rates it can quickly become messy 
if this is not done correctly.” (Y2) 
 
By not having the possibility to insert the cost estimates into a system like PIMS, some 
respondents expressed a concern regarding further processes. They explained how a 
consequence could be a more comprehensive process with monitoring and controlling.  
 
“…would be difficult to do the current work on Excel spreadsheets… 
could not have performed such an extensive reporting as we do today.” 
(X2) 
 
Some respondents emphasized the possibility of a more complete CMM regarding the different 
processes. In the current situation both companies were using additional tools to assist in 
various processes, especially in cost estimating. The reason was explained to be the flexibility 
and the degree of specialization by these tools, as well as requests from the management. 
Several respondents expressed how the management requested specific numbers and 
calculations on spreadsheets, and not by using PIMS.  
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“It would have been nice if PIMS was more complete than it is at the  
 current situation. One has to punch a lot of numbers manually. I think  
 the reason is because the management requests certain calculations on  
 spreadsheets…if one were able to explain to the management the  
 possibilities that exist in PIMS I think we could have used the system  
 more extensively” (X3) 
 
                 
“...this is closely related to specific calculations requested by the  
management…some numbers and calculations the management do  
not want or do not understand.” (Y2) 
 
4.3 Cost Budgeting 
 
As previously stated the CMM is mainly concerned with cost budgeting and cost control, but 
there are challenges when separating these two processes as they are closely linked together. 
The processes will be presented separately, but there is a possibility that some functions are 
concerned with both processes, even if they are only presented in one of them. 
 
A system like PIMS is more focused on the future and not the past like an accounting system. 
The process of cost budgeting in PIMS is thus a forward-looking process by making predictions 
about the remaining cost. PIMS include a function where one is able to automatically transfer 
recorded costs from the accounting system (such as SAP) into PIMS. In addition, the estimated 
costs need to be manually inserted into the system. A commonly used functionality in the PIMS 
CMM is the possibility to timephase costs and developing budgets. This refers to the systems 
possibility to, either manually or automatically, timephase costs monthly. These costs can 
further be analyzed and evaluated, but this will be presented more closely within the process of 
cost control. 
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4.3.1 The respondents use of the CMM 
 
When we asked the respondents about how the PIMS CMM could contribute in the process of 
cost budgeting, a respondent from Company 1 stated that this is a well suitable tool for this 
purpose. The respondent explained some of the preparations that needed to be done before 
inserting the estimated costs into the CMM to use the timephasing functionality. Excel 
spreadsheet was a commonly used tool to structure information by doing additional calculations 
before inserting the estimated costs into the PIMS CMM. To be able to timephase one needed 
to know if the work packages were measurable or non- measurable. In case of measurable work 
packages the company received a monthly progress/consumption of time, which was used in 
the process of timephasing costs monthly. The PIMS CMM was explained to be of major help 
and to generate a great overview in the process of cost budgeting. 
 
                 “I use Excel spreadsheets to structure information concerning the  
baseline. Planned activities and monthly consumption of time are  
used in order to allocate costs on a monthly basis. I use Excel  
spreadsheets to do various calculations before I implement the  
estimated costs into PIMS and timephase. It take some time to  
prepare for a baseline, however PIMS give a good overview  
when it is done.” (X2) 
 
Other respondents also commented on the possibility of using the system to timephase the 
estimated costs, and thus developing budgets. They explained how they were timephasing the 
estimated costs monthly based on planned progress of the activities received from the planning 
department. This could further be used as a foundation in the baseline update that took place 
every sixth month. When updating the estimates at every baseline, the outcome was updated 
timephased costs and updated budgets. This was used, at every baseline, to present the updated 
total cost of the project to the management. The respondents expressed this process to be clear 
and structured, and how PIMS were a flexible and updated system. 
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“We provide input to the budget by timephasing the costs at every  
 baseline update. The process of timephasing is not done every  
 month, but every sixth month.” (X4) 
 
“Imagine that you have composed a WBS and prepared a cost plan  
 with timephased costs. Concerning the baseline update, you will have 
 to update the plans before getting new timephased costs and new  
 budgets. A budget is only next year, but it is possible to timephase  
 for several years. PIMS is a very updated and flexible system when it  
 comes to this process.” (X1)  
 
“At every baseline update we have a presentation towards the  
 management. By using PIMS we can present last month total cost and  
 current month total cost. This is timephased and we use this as a budget 
 document.” (X2) 
 
4.3.2 The respondents thoughts of not using the CMM 
 
By not using the CMM, most of the respondents agreed that it would be possible to use only 
Excel spreadsheets. However, they expressed some challenges that could be expected. Some 
challenges were how it could make the organization more vulnerable concerning individual 
dependency, how it could be more time consuming and how it could result in a lower quality.  
 
“Most things are possible with Excel spreadsheets. The problem is  
 that you generally start small and things go well, but when the  
spreadsheets expand you get very dependent on the person behind it.  
It is then impossible for others to manage.” (Y1)  
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                  “It would be more work when you have many activities and need to  
do the process of timephasing in Excel... PIMS is more organized  
and well-arranged. By using a tool like Excel I think we would use  
more time and present less quality of the final result. PIMS increase  
the efficiency of the process” (X2) 
 
          
“I would have used more time. By using Excel there exist a higher risk  
to forget or lose important information, and it can be a challenge to  
undertake other peoples spreadsheets if you are not familiar with it”. 
(X3)  
 
The consequence of reduced quality was especially discussed by one respondent. The 
respondent explained that there would be less quality control by not using PIMS, and how it 
would require a greater amount of time to produce a result with the same quality. However, this 
amount of time was rarely available.  
 
“...you would lose the quality control that PIMS offers, and therefore  
the quality would have been reduced. If you had plenty of time you  
could get the same quality, but you do not have this time. It is a lot 
more efficient with PIMS. In major projects it would be costly without  
a system like PIMS.” (X1) 
 
A minority of the respondents had experience with only using spreadsheets. One respondent 
expressed the situation to be fine, but somewhat chaotic with a lot of spreadsheets. By using 
spreadsheets one got easily vulnerable concerning formula- and summation errors. 
 
“Excel has constructed spreadsheets, but they are very locked by not  
having the ability to identify all the macros behind them”. (X4) 
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4.4 Cost Control 
 
The process of cost control in the PIMS CMM is mainly concerned with collecting, analyzing 
and updating relevant information in order to report status on the project. As previously stated, 
some companies use additional tools in several processes of cost management. However, the 
output from these previous processes is implemented into PIMS in order to execute cost control 
and prepare structured reports. 
When using the PIMS CMM to report project status, it is important to have access to accurate 
cost information. Some costs need to be manually inserted into the CMM whilst others are 
entered automatically. Recorded costs could be automatically transferred between the 
accounting system and PIMS while actual costs are usually manually inserted. However, the 
process of inserting actual costs differs between companies. Some companies extract recorded 
costs from the accounting system to perform further analyzes in order to prepare and implement 
actual costs. Other companies directly implement the actual costs received from contractors. 
The CMM includes the possibility to calculate values and indices such as earned value, CPI and 
SPI. These values and indices could further be used to analyze progress and prepare forecasts. 
The cost engineer has a responsibility to make a decision based on these values to evaluate if 
the previous forecast needs to be revised. A forecast is typically done every month, and can be 
illustrated graphically in the CMM.  
An important part of cost control is change management. There is a possibility to automatically 
include changes in the CMM, but this is rarely used. The reason could be that the specific 
change is already considered in the estimate, and should therefore not affect the forecast. Some 
companies perform change management directly in PIMS whilst others use spreadsheets before 
inserting the change. In addition, it is important to consider contingency. Contingency is 
presented as a percentage, and is gradually reduced throughout the project. Some companies 
have contingency related to each work package while others have a total contingency for the 
project. 
By using a centralized database such as PIMS the information is shared out to various parties as 
early as possible. An accurate picture of the present situation is possible by focusing on costs 
when they actually occur and not wait on receiving the invoice. Potential changes (or if the 
contractor has a desire to change) and potential risks should as well be considered in order to 
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predict where the project ends at any time. Based on this, one is able to constantly provide 
information to all parties about the total project cost. 
An important part of the centralized database in PIMS is that it is possible to generate various 
types of report by using various types of information. PIMS include, among others, a standard 
monthly report, which consist of a collection of several individual reports contained in PIMS. 
The system also has the ability to compose various other reports, as well as pivot tables. 
4.4.1 The respondents use of the CMM 
 
When we asked the respondents how the PIMS CMM could contribute in the process of cost 
control, there was a common agreement that this process were its main functionality. By having 
information and costs concerning the project structured and accessible in one system, it could 
be of assistance when forecasting and making reports. 
4.4.1.1 The process of implementing actual costs  
In order to develop an accurate forecast and report project status one need to have access to 
both the estimated and actual costs. A respondent emphasized how they request the contractors 
to monthly report actual costs. They explained the process where they received actual costs and 
progress from each contractor on the relevant work package, before this was inserted into the 
CMM.  
“We ask the contractors to monthly report the actual costs to get a  
correct picture...the deviation should not be huge, but this is done in 
order to include it in our monthly report.”(X2) 
 
Some respondents also commented on the importance of the currency function in PIMS. This 
was explained to be a well suitable function to detect potential deviations between recorded 
costs and actual costs, caused by different exchange rates. 
 
“PIMS use predetermined exchange rates while invoices are presented  
in current rates. The currency function is then used to compare the  
rates to verify if they are higher or lower than expected.” (X3) 
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Several respondents commented on a potential improvement concerning the implementation of 
actual costs into PIMS. This process was explained to be time consuming where the 
respondents had to manually insert the actual cost to belonging contracts. In the case of 
numerous contracts this could be a time consuming task. Some of the respondents expressed a 
desire towards a more simple transfer to decrease the workload. 
 
 “When transferring actual cost to contracts you have to transfer one  
by one. This could have been an easier process.” (X3) 
                 
 “...a bit too much back and forth. This could have been an easier  
 process. It makes the process of monthly reporting time-consuming.” 
(X4) 
 
 
“You do not get actual costs transferred by a simple keystroke, this  
has to be done manually...with numerous work packages this becomes 
a comprehensive task.” (X2) 
 
4.4.1.2 The process of forecasting  
Forecasting was a frequently mentioned topic in the process of cost control. The majority of the 
respondents explained how they extracted information from the database in order to prepare a 
forecast. Some of the respondents also revealed that a high amount of work concerning 
forecasting was done on spreadsheets before inserted into the system. 
 
“The important thing is to be able to develop a forecast that we  
believe in, more precisely what the total cost of the project will be.  
PIMS does not give me an answer, but I use the information in order  
to organize and summarize towards an accurate forecast”. (X2) 
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 “The information and data needed for the forecast is usually extracted 
from PIMS…while the work related to analyzes and forecasts are usually 
done outside of PIMS in Excel…” (X4) 
 
Earned value was also mentioned when the respondents discussed forecasting. This value is 
automatically calculated in the CMM and indicates the amount of costs spent in relation to 
progress. A majority of the respondents expressed how they used earned value when 
forecasting. One respondent also expressed how one could use PIMS to trend a possible over -
consumption over time to prevent a higher forecast. 
 
“I sometimes use the earned value when forecasting. PIMS calculates  
earned value compared to progress. I would not have managed to  
calculate this on my own by using Excel”. (X3) 
  
“I sometimes include the earned value in the forecasts... the value  
needs to be taken into consideration when forecasting”. (X2) 
                 
 “If the actual cost exceeds the earned value there is an over -consumption.  
It is possible to use PIMS to trend this over time to illustrate the  
development of the cost and the following end result. If you do not change  
this tendency by making corrective actions there are a possibility of over -  
consumption and hence a higher forecast.” (X1) 
 
The CMM also has the ability to calculate and illustrate indices such as CPI and SPI. When we 
asked the respondents if they made use of these indices there was a uniform response that they 
were not frequently used. Respondents from Company 1 mentioned that they occasionally used 
the indices in their evaluation when forecasting, but that they were not frequently used.   
 
“I sometimes use the CPI, but not often.” (X2) 
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Respondents from Company 2 also explained a limited use of the calculated indices. However, 
based on previous experience they expressed a desire to a more extensive use to be able to 
detect errors on an earlier stage. 
 
“We should probably have used some of the indices more as we then  
could have detected errors sooner. In one project we did not discover  
that something were wrong before just now, although PIMS gave a  
warning signal already in November. By being more focused on these  
functionalities in PIMS we could have detected this earlier.” (Y1) 
 
4.4.1.3 The change module and contingency  
Some of the respondents from Company 1 discussed the change functionality in PIMS. 
Respondent X2 explained how they used the change function to describe and estimate changes, 
and that it was sometimes necessary to include the experience of the estimating department to 
make an accurate change. Respondent X1 made a more throughout explanation concerning the 
formal approval of these changes. Changes were approved in relation to an authority matrix. 
Generally the project manager was given the authority, but there was a possibility to delegate 
responsibility further down. Normally, a change towards the scope of the project had to be 
approved by someone with a higher position. The respondent explained how the change was 
inserted into the system to generate an updated cost estimate (original estimate + change). 
Every sixth month there were performed an update on remaining costs, where changes were 
included before updating the total cost. 
 
“Change control could have an impact on total cost...we describe the 
 change and make an estimate...sometimes dependent on expertise from  
 the estimating department.” (X2) 
 
                 “...you include the changes at all times, but it is only possible to 
update the control basis every sixth month at baseline. This means  
that you keep a record of the changes, and include them every sixth 
 month in the total cost in order to update control basis, cost plans,  
budgets etc.” (X1) 
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Respondents from Company 2 also commented on the change module in PIMS. They explained 
the distinction between a project change and a contract change. A project change should 
practically be implemented into the contracts. Further, the respondents explained the process 
where a change usually started in the change module in PIMS and ended up as a contract 
change. There was a possibility to automatically relate these changes, but it required a high 
level of detailed knowledge.  
 
...separate between project change and contract change. A project  
change should in practice be implemented into the contracts. We have  
a good picture on how this is to be done, but are not there yet. We usually 
start out with a change in the change module that would end up as a  
contract change. There exists a possibility to connect these changes. This  
is detailed and one needs a lot of knowledge on how things are connected  
to be able to use it.” (Y1, Y2) 
 
Working with contingency was also discussed by some of the respondents. The calculation of 
contingency was explained to be based on the percentage of remaining cost, and was supposed 
to reflect the uncertainty of the project. The respondents explained how they used PIMS to 
identify uncertainties and opportunities. This was further updated monthly where one was able 
to make corrective actions. Since contingency is supposed to reflect the uncertainty of the 
project, one used the uncertainty as a basis to be able to update the contingency. This was 
supposed to be done monthly. If there had been any major risk movements the contingency was 
updated, if not it stayed the same. 
 
“…in the WBS we have a work package called contingency. You make  
an evaluation of the contingency every month...the uncertainties and 
opportunities are used to identify the updates of the contingency, as this 
is supposed to reflect the uncertainty in the project...if there have been  
any major movements on the risk the contingency will be updated, if not  
the contingency stay the same.” (X1) 
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“...contingency are calculated based on remaining cost...can experience  
some problems at the end of a project if we have a high risk and a small 
amount of contingency left.” (X3) 
 
4.4.1.4 Centralized database and reports  
When discussing the process of cost control a majority of the respondents stated that they 
gathered useful information from the centralized database in PIMS. The database made it 
possible to look back on previous changes in order to know why they were executed. Important 
information needed for a forecast could easily be extracted from the database.  
 
“The database in PIMS is satisfying. The system store comments and  
 appendixes, which makes it possible to look back if necessary.” (Y1) 
               
“By having the database it is possible to find the information you need  
for making forecasts. In addition, one can trust the information in PIMS  
to be correct” (X4) 
 
One respondent emphasized that the CMM made information more available and structured. By 
having an easy access to information it became easier to collect relevant information to do 
various analyses, such as trending. 
                
 “…analysis are one of the advantages with PIMS, the numbers are  
 more available. PIMS contribute to management information and  
 the possibility of trending, which makes it possible to hold the  
 information at an earlier phase.” (X1) 
 
The same respondent commented on the possibility of retrieving historical information. The 
respondent had experience with loss of historical information in case of system update, and 
explained a need to store previous information on PDF-files. The same respondent commented 
how PIMS contained a high level of standardized processes. The respondent highlighted the 
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mistake of accepting the information from the system no matter what, and expressed that one 
should only use the information to do individual evaluations. 
 
“I have experience from a case where we wanted to retrieve historical  
information from previous projects. This was hard due to the fact that  
the system was updated and the information was lost. Even so, storage  
of historical information is not the purpose of PIMS. PIMS is a forward  
looking tool and are not supposed to look backwards.” (X1) 
 
 “Yes, PIMS is very standardized. You can never use information from 
PIMS to conclude with a result, but use it in your own evaluations.” (X1) 
 
Respondents from Company 1 explained how they, every month, arranged a meeting with the 
management team concerning the forecast. The meeting was focused on the project status and 
expected total cost of the project, as well as a presentation of why these numbers were 
represented. This information was usually presented in the monthly report from PIMS. Several 
respondents stated that by using the monthly report from PIMS, it contributed to a joint 
working method. In addition, they explained that the standardized monthly report covered 
several areas of the project, and that there were a possibility of using additional simple reports 
and Excel pivots. 
 
 “We issue a monthly report containing the forecast and project status.  
This includes planned costs, actual costs and progress. This is collected  
directly from PIMS.” (X2) 
 
“We use the standardized reports in PIMS in our monthly reporting.  
In addition we use simple standardized reports as well as Excel pivots.  
The Excel pivots are a more flexible tool because of the opportunity to  
make various changes concerning columns etc.”(Y1, Y2) 
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“The possibility to extract standard reports from PIMS is good.  
The reports present both the progress, actual cost and the forecast  
 compared to the project last baseline.” (X3) 
 
Some of the respondents expressed a dissatisfaction related to transferring reports from PIMS 
to an Excel spreadsheet. Problems concerning transfer of formulas and summations and issues 
regarding additional rows and columns were mentioned. As a result, a lot of time had to be 
used to make the corrections as well as the possibility to make mistakes when working with 
comprehensive reports. 
 
“From PIMS to Excel the formulas are not transferred. It would have 
been a great advantage if there was a possibility to include the formulas  
when making the transfer. Duplication of work could then been avoided as  
well as possible errors. In a hectic day at work it is easy to make mistakes  
when the summations need to be done manually in Excel. ” (X2) 
 
4.4.2 The respondents thoughts of not using the CMM 
Most of the respondents expressed that without PIMS they would have needed a similar 
system, or used Excel spreadsheets. By using spreadsheets it would have required more people 
to do the same job, or more time and less people. A higher risk would also be expected by not 
using a suitable system to illustrate project status and total cost of the project. It would then 
have been harder to make proactive corrective actions. A majority of the respondents therefore 
emphasized Excel spreadsheets to be a disadvantage. The main reasons were explained to be 
more time consuming, the disability to do extensive reporting as well as the risk of losing 
historical information by not making copies of important spreadsheets. 
 
 “It is more tidy and clear in PIMS, especially in terms of presenting 
reports in a more uniform manner.” (X2) 
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“All in all Excel would have been more expensive to use. I cannot see  
any advantages without PIMS in complex projects”. (X1) 
 
 
“It would take more time to start up with Excel. Errors can easily  
 occur, and it is easy to forget to make copies of last month’s sheets.  
 It is also hard to receive other people’s spreadsheets, and with  
numerous WBS it can be difficult to update.” (X4) 
 
One respondent doubted the quality of the cost control by using spreadsheets. The respondent 
explained the quality as of today to be hard to maintain in complex projects. It would have been 
difficult to execute the process of cost control as of how it is done today. 
 
“The quality would have been reduced compared to the current quality  
we have today”. (X2) 
 
Concerning the process of change management the respondents emphasized that spreadsheets 
would make the process more difficult. When making a change in PIMS all relevant 
information were updated, while with the use of spreadsheets this functionality had to be 
constructed before forwarded to relevant personnel. By using PIMS one was therefore able to 
make changes independent of location and specific spreadsheets 
 
"...would have been a lot harder. With PIMS everything is updated  
when making a change, while in Excel this functionality has to be  
constructed before forwarded to persons…with PIMS one is able to make 
a change in England as well as in Norway without getting any  
consequences.” (X1) 
 
One respondent also discussed how implementing PIMS could be valuable for some industries 
dealing with complex projects. As an example, the respondent mentioned the civil construction 
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industry, where this industry was known to have less systems concerning planning and cost 
control. The respondent categorized complex projects to include more than one contract and 
have a total cost of at least 100-200 million. In addition, the project should be of a certain size 
and be executed over some years. Based on this, the respondent discussed how the construction 
industry could make use of a system like PIMS in complex projects. 
 
 “...the civil construction industry is known to have fewer systems regarding  
cost control and planning, and could have needed a system like PIMS.” 
(X1) 
 
4.5 Potential improvements  
 
In addition to the questions concerning the cost management processes, we asked the 
respondents about potential improvements of the PIMS CMM. The answers differed, but the 
main elements were concerned with the user friendliness of the system. 
From the in-depth interviews there were several respondents commenting on the user 
friendliness of the PIMS CMM. In Company 1 most of the respondents stated that the system 
was easy to use. Even though most of the respondents had worked with the system for many 
years they emphasized that the entry level was low in order to get familiar with the system and 
hence use it. One expressed reason concerning the low entry level was the support from 
Omega, which was explained to be very quick and good. If the threshold to reach for support 
would have been higher, there may have been more negativity towards the system. 
 
“PIMS CMM is easy to begin with compared to other systems. It is  
also quite simple to work with unfamiliar processes because you  
recognize most of it.” (X4) 
“I have worked with the system in many years, so everything becomes  
easy when you first know it. I think the entry level is ok for those who  
need training and do not know the system from before. Some is quite  
self-explanatory compared to other systems such as SAP which I believe  
is at a higher entry level.” (X3) 
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“The support is very good...the support personnel know the system  
both technically and concerning the daily operation.” (X3)  
 
However, several respondents expressed a possibly high entry level in order to use the system. 
It was explained how a system like PIMS required a great deal of training and how changes 
could be hard to adapt for less experiences personnel. Some respondents emphasized how the 
system required a high amount of experienced personnel and how it became difficult to use the 
system if these people were not available. 
 
 “A complex system like this requires a high amount of training. People 
that have been working with the system for a long time understand new 
changes quickly, but for others with less experience it may take longer time. 
Exactly how long time it will take is hard to say given that I have worked  
with the system for a long time. Still I do not experience any major challenges 
concerning the system, and I believe the system is very user friendly.” (X1) 
 
“The entry level is too high so it requires a high amount of resources  
to use the system”. (Y1) 
 
 
“The CMM requires good knowledge and training, preferable at the  
beginning.” (Y2) 
 
It was mentioned by Company 2 how the high entry level could be explained by too many 
screenshots. Respondent Y1 expressed a potential improvement of changing the structure of the 
module by merging several screenshots into one. 
“...in general the cost module has too many screenshots. It would  
have been better if it was easier, simply by collecting several screenshots  
to one. This would have simplified the CMM a lot.” (Y1) 
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4.6 Comments on empirical observations 
 
Both of the companies expressed that the PIMS CMM was a well-structured and satisfying 
system concerning the cost management processes, but that there existed some potential 
improvements. Even though the CMM was mainly focused on cost budgeting and cost control, 
it was expressed how the module could, to a certain degree, be used in other processes as well. 
In addition, it was stated that in practice most of the processes were overlapping, and that it 
could sometimes be difficult to discuss Cost Management as four separated processes. In the 
following chapter the main observations from the research will be analyzed and discussed. 
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5.0 Discussion 
 
 This chapter presents and discusses effects of utilizing the PIMS CMM from the companies’ 
perspective. We first present the observed effects supported by theory before continuing with 
the effects that supplement the existing theory. This chapter also presents factors that could 
have an impact on the effects of utilizing the PIMS CMM. Our aim with this structure is to 
highlight that our research has identified a wide range of effects from using the CMM. 
 
From the research it appeared that a number of the effects of utilizing the PIMS CMM were 
mentioned several times. We therefore decided to divide the discussion into various categories 
of effects, where relevant aspects from the interviews were related to categories. We observed 
that parts of the observations could be closely related to the effects already identified in the 
literature, especially theory regarding a PMIS. However, effects also emerged that were not as 
closely related to theory, and could therefore be seen as supplements to the existing theory. It is 
important to highlight that implementing a system like the PIMS CMM does not directly 
generate effects. Based on this, the research identified factors that could have an impact on 
achieving the effects. 
 
The research indicates several effects of utilizing the PIMS CMM, both positive and negative. 
The conclusions were based on how the system contributed to the cost management processes 
in complex projects. The effects supported by theory were categorized as follows: centralized 
database, improved project performance, simplified processes, change management and 
historical information and experience. The effects considered as supplements to the existing 
theory were: reduced dependency, higher quality of information and issues regarding 
information. Additionally, factors such as additional tools and ease of use were considered to 
have an impact on the effects, and will therefore be discussed as well. Each category of effect 
will be presented separately and concluded with a short summary.  
 
5.1 Effects supported by theory  
 
From the research it became clear how several of the effects were supported by theory, 
especially theory concerned with a PMIS. The effects were categorized in five main groups and 
will be discussed in order of importance. 
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5.1.1 Centralized database 
 
A commonly used IT-based tool for managing a project is a PMIS. A PMIS is mainly 
concerned with documenting and communicating reliable project information; this means 
getting the right information in the right format, to the right person and at the right time 
(Humphreys and English 1993, Thomsen 2011). Our research showed how the respondents 
were gathering useful information from the centralized database in the PIMS CMM. The 
database made it easier for the respondents to collect reliable and important information to do 
further evaluations and analysis. It appeared that the centralized database enabled the 
companies to trust the available information and to focus on the comprehensive tasks in cost 
management. This could be related to Vik (2013), who states that complex projects have an 
extensive need to quickly store, share and gather a high amount of information.  
 
The civil construction industry is one example where the use of a centralized database in 
complex projects was mentioned. One respondent stated how this industry was known to have 
fewer systems for planning and cost control. It was emphasized how implementing a PMIS 
could help the gathering and sharing of important information. The statement was based on the 
respondent's own experience from the oil and gas industry, and how they performed high 
quality cost control by using the PIMS CMM. This indicates how the civil construction 
industry could benefit by implementing a system like the PIMS CMM for a more efficient cost 
management.  
 
From the research it appears that a centralized database was a positive aspect of the PIMS 
CMM, as it makes information more available and structured. This is considered highly 
important, since it optimizes the use of resources and reduces the time spent to perform cost 
management more efficiently.  
5.1.2 Improved project performance 
 
The research showed that all respondents used reports to present information about project 
performance. It was pointed out that the standardized reports generated by PIMS CMM were 
highly valued, as they generated important and reliable information about the progress of the 
project. This supports Thomson's (2011) research about how implementing a PMIS can 
contribute to improved performance by generating reports that illustrate how the project team is 
working. By using a reliable source of information to prepare reports, the companies were able 
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to illustrate and share information about project progress regularly and to monitor project 
performance. 
 
Vik (2013) states that implementing a PMIS will enable the project team to focus on the final 
result throughout the project. This can be done by focusing on the measurement of project 
performance through various techniques. The main technique used is earned value 
management, which refers to the amount of work that was planned, compared to what is 
actually accomplished (PMI 2008). A majority of the respondents stated that the PIMS CMM 
includes the possibility to calculate the earned value, which some respondents used in their 
evaluations. They advised that using the earned value could assist in analyzing the cost 
development and the final results of the project. These comments can be related to PMI (2008) 
which explains how earned value contributes to an improved forecast of total costs and 
duration, by measuring the current performance trends. Earned value can then be used to detect 
possible problems ahead of time. Respondents advised that utilizing the PIMS CMM could help 
to take proactive actions based on available calculations. 
 
Performance indices such as CPI and SPI can be used to get an overview of the project's 
performance, including how the project is progressing and the related costs (Karlsen and 
Gottschalk, 2005). A few respondents stated how they occasionally based their analysis on 
these indices calculated by the PIMS CMM, but it became clear that the use of these indices 
was limited. However, the research showed how major problems could have been detected by a 
more extensive use of such indices. These findings show how an extended use of CPI and SPI 
could improve cost management in projects, by providing a warning of potential budget 
overruns and/or delays. The use of these indices can help detect problems and take corrective 
action on a timely basis.   
 
The PIMS CMM was considered by respondents as a contributor to improved project 
performance, by providing standardized reports with reliable information about the progress of 
the project. For example, a company could receive information at an early stage and thereby 
take pro-active actions to improve performance. This contributes to improved project 
performance, which is considered a positive effect. 
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5.1.3 Simplified processes 
 
Theory explains that IT can create new opportunities such as improved cost efficiency. IT itself 
does not create value, but is interesting in terms of what level it contributes to solving a 
company's tasks and problems, which could generate value (Christensen, Methlie et al. 1999). 
Our research on the PIMS CMM identified functionalities that can simplify the cost 
management processes. Some of these functionalities are discussed below. 
 
One functionality concerned currency. Based on predetermined exchange rates within the PIMS 
CMM, the currency function made it possible to automatically recalculate the amount on the 
invoice. The respondents confirmed that the automated currency function reduced workload 
and saved time. By not using the function, the process would become chaotic and affect the 
available time to do extensive reporting and analysis. This observation about the currency 
function in the PIMS CMM is a practical example supported by Vik (2013) who advises that an 
advantage of automating time-consuming processes is that is allows more time for analyzing 
and interpreting the information.  
 
PMI (1996) claims that project management software could simplify the process of allocating 
resources. From the research on the PIMS CMM it appeared that the MPP function was used to 
simplify the process of resource planning. The function was also explained to have a positive 
influence on other processes; for example an updated MPP could be used in forecasts when 
reporting project status. Respondents advised that without access to the MPP function, the 
process of resource allocation would have been more challenging. For example, by using tools 
like spreadsheets, it would have been more difficult to take into consideration holidays, which 
the MPP does automatically. This indicates how the function could make the process of 
resource planning more efficient.  
   
The PIMS CMM could also be used to timephase the estimated cost. It was explained that, 
based on the planned progress of the activities, it was possible to automatically timephase the 
estimated costs monthly. The research showed how this functionality made it easier and more 
flexible to timephase, and that it generated a greater overview to perform further cost processes. 
This is in accordance with Omega (2014) who states that the functionality of timephasing 
simplifies the process of cost control and generates a greater overview. 
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The respondents revealed some dissatisfaction with the PIMS CMM, suggesting that it should 
be possible to simplify the process of inputting actual costs into the PIMS CMM. This had to be 
done manually and was time-consuming, especially with numerous contracts. The automation 
of this process was recommended by respondents. This can be related to the theory by Vik 
(2013) that explains how automating time-consuming processes will make more time and 
resources available for more important processes.  
 
By using functionalities provided in the PIMS CMM, various cost management processes 
became more simplified and hence the company would become more efficient. By not using a 
system like PIMS CMM, various processes could be more time-consuming and difficult to 
perform. The functionalities that simplified processes could therefore be seen as a positive 
effect. However, there are even further possible improvements towards an even more simplified 
module.  
5.1.4 Change Management 
According to Clark and Lorenzoni (1985), it is normal with several changes during the 
execution of a project. To efficiently handle changes, one could make use of a change order 
system. Such a system analyzes the change’s impact on cost and schedule, and then 
incorporates this into the budget. By using an adapted system towards change management, the 
research on PIMS CMM showed how everything was connected. Implementing a change 
automatically updated all relevant information, which enabled a company to share reliable 
information at all times. By using a tool like spreadsheet, an automatic update would have to be 
constructed before being able to handle changes efficiently, which would be a more time 
consuming process. 
 
Several respondents explained how they used the change feature in PIMS CMM to more 
efficiently update the cost estimates. They explained how the change was inserted into the 
change feature, where an update on remaining costs was performed every sixth month. The 
PIMS CMM enabled a company to develop more accurate cost estimates, through regularly 
updating the estimates with potential changes. This feature can be related to Vik’s (2013) 
statement on how a PMIS enables a more efficient change handling process, by having 
procedures available to identify, document and approve changes.  
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By utilizing the PIMS CMM, a company could more efficiently handle changes in order to 
develop more accurate cost estimates. The project team could also be constantly updated on the 
latest changes, and thereby make better decisions. By making changes more efficiently, a 
company could trust the system to be updated with the latest information at all times. The 
ability to perform change management could therefore be considered as a positive effect, 
however not one of the major effects of utilizing the system.  
5.1.5 Historical information and experience 
 
Vik (2013) expresses that a PMIS enables a company to capture and make use of information 
from previous experience. From the research it became clear how the PIMS CMM could be 
used to extract information from previous projects. The information could then update existing 
data and contribute to developing more accurate cost estimates. These observations can be 
supported by PMI (1996), which states that there is usually available historical information 
from similar projects that could result in a more accurate estimate preparation. This could 
imply that information from previous projects can contribute to a more accurate estimate of the 
total project cost. 
 
The ability of the PIMS CMM to extract historical information was considered a positive 
aspect, but not one of the main effects. However, it could improve a company's cost 
management by making relevant information available from previous projects. By using this 
feature, a company could learn from previous mistakes/successes, and thereby improve the 
accuracy of the cost estimates. Based on this, a company could share more exact numbers 
which could lead to increased credibility. We therefore suggest that the availability of historical 
information is a positive effect of utilizing the PIMS CMM. 
5.2 Effects that supplements existing theory 
The research discovered some effects that could be considered as supplements to the existing 
theory, especially regarding a PMIS. The effects were categorized in three main groups and are 
presented below.   
5.2.1. Reduced dependency  
The effect of reduced dependency was discussed when comparing the PIMS CMM to 
spreadsheets. By using spreadsheets a company would be more dependent on the developer, 
and it would be a challenge for others to make changes. This could lead to a time consuming 
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process, with a higher risk of dependency on specific individuals. A complex project usually 
consists of a high amount of information and tasks, and utilizing a system like the PIMS CMM 
could therefore be critical in order to reduce the dependency on specific personnel. 
 
The research showed that the system made it easier to be informed and have access to 
information at all times, regardless of location. This was expressed as an advantage in 
companies operating in different countries, where the PIMS CMM made it possible to update 
and share information with personnel, independent of their location. When using spreadsheets, 
one had to send spreadsheets back and forth among personnel in different locations, which 
would be a less efficient process.  
 
The PIMS CMM enabled a company to be more efficient by allowing several people to 
coordinate their work. In addition, it can be easier to undertake other people's work without 
depending on specific personnel and location. As a result, a company could be more flexible 
and less vulnerable to losing key individuals. Although reduced dependency was not entirely 
identified by previous research, we believe that it could be seen as a positive effect of utilizing 
the PIMS CMM.  
5.2.2 Higher quality of information 
 
Higher quality of information was not thoroughly described in earlier research, and could 
therefore be considered as a supplement to existing theory. This effect was related to how the 
PIMS CMM provided trustworthy information that could result in higher quality final 
information. The CMM provided quality control by continuously making available updated and 
reliable information to the project team. By using the PIMS CMM as the main source of 
information, a company could continuously use reliable and quality assured information, and 
thereby make better decisions.  
 
Some respondents explained that not using the PIMS CMM would require more time and 
resources to present a final result with high quality. However, it was explained that time and 
resources were rarely available when working with complex projects. This could be related to 
the number of activities in complex projects. Using a high amount of resources on time 
consuming tasks could generate a high amount of unnecessary costs.  
 
By providing information with a higher quality, the PIMS CMM can contribute to improved 
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results in the project. A company can then produce more accurate predictions and analysis, and 
thereby possess more information on the project development. This could indicate the 
importance of utilizing a PMIS in order to more efficiently produce results of high quality. The 
effect would therefore be seen as positive.  
5.2.3 Issues regarding information 
From the research there were some issues with regard to information, such as transferring 
reports from the PIMS CMM to a spreadsheet. Problems with transfer of formulas and 
summations, as well as issues regarding additional rows and columns were mentioned. As a 
result it was time consuming to make the corrections, and easy to make mistakes in the case of 
comprehensive reports. An improved transfer was therefore suggested, which would make the 
company more efficient in its cost management. 
 
The possibility of losing historical information in the case of system updates was pointed out in 
the interviews. One respondent experienced the need to store information on PDF-files to make 
sure that they were available for a longer period of time. This could indicate some lack of 
reliability with the PIMS CMM, since the user had to take precautions to secure the 
information. Another issue identified by respondents was the lack of information concerning 
the estimates. It was stated that the system only illustrated the specific number related to the 
estimate, and nothing related to quantity and units. With this limited amount of information it 
became more difficult to execute further processes. This could suggest the need for 
improvement by having the ability to add more information to the estimates. 
 
When utilizing the PIMS CMM, a company could experience problems with transfer and loss 
or lack of information. This could lead to more duplication of work as well as time used on less 
important tasks. For a company, this would be less efficient and could lead to a result of poorer 
quality. Thus, the effect could be considered as negative, but with potential improvements of 
transfer and by making it possible to add more information to the estimates.   
5.3 Factors that could have an impact on the effects  
Two factors that could be considered to have an impact on achieving positive effects were 
additional tools and ease of use. Both factors were presented as a prerequisite to utilize the 
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PIMS CMM properly in order to achieve effects, but they were also considered as potential 
improvements.  
 
5.3.1 Additional tools  
 
As the PIMS CMM was not complete in terms of carrying out the cost management processes, 
a factor that could be seen as a prerequisite for an optimal utilization of the system was the 
need for additional tools. All respondents were using additional tools to assist in the cost 
management processes. The reasons were the flexibility and the degree of specialization 
supplied by these tools, as well as requests from management. Several respondents expressed 
how management sometimes requested specific numbers and calculations on spreadsheets. 
Spreadsheets were mentioned several times as a commonly used additional tool, where 
important information was extracted from the PIMS CMM and further analyzed in 
spreadsheets. The specialized planning tool Safran was also considered essential to executing 
cost management. This would imply that several additional tools were needed in order to 
perform cost management efficiently.  
 
Using additional tools was also pointed out as a potential improvement, where some 
respondents expressed the possibility of a more complete CMM. This was especially noted with 
regards to the process of resource planning and cost estimation, where companies were using 
additional tools such as Safran. They suggested that if it was possible to use a single system in 
all cost management processes, this would lead to higher quality results and reduce the amount 
of work and errors for the company. 
 
We found that the PIMS CMM was not optimal in order to execute cost management, since 
various types of additional tools were needed to properly utilize the system. Spreadsheets and 
Safran were commonly used, however, transfer of data between various tools could result in 
errors. The research indicates that improvements could be needed to the PIMS CMM. 
However, the research implied that the improvement needed to be sufficient, where the system 
had to offer features of a higher quality. 
5.3.2 Ease of use 
 
Both companies agreed on how knowledge about, and experience with, the PIMS CMM was 
required to properly use the system. By extensively using the system, a company could be able 
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to achieve positive effects. However, different opinions about the entry level of the system 
were pointed out. The more experienced company had extensive knowledge about the module 
and expressed a satisfying entry level. Several features were frequently used, which simplified 
the cost management processes and were considered to generate positive effects. The less 
experienced company considered the entry level as too high, where some of the features were 
not as frequently used due to limited experience and knowledge. As a consequence it was 
harder to achieve some of the effects. 
 
The research indicated a need for the PIMS CMM to be more user friendly for less experienced 
companies. The respondents from the less experienced company pointed out that they wanted a 
simpler module, as today's entry level was too high. When investigating how the PIMS CMM 
could become more user-friendly, a possible improvement would be to merge several 
screenshots, as the current module contained an unnecessary amount of screenshots. In addition 
they commented on the change module, where they expressed difficulty in connecting a change 
in the change module to a contract change.  
 
The research showed how experience and knowledge with the PIMS CMM was a prerequisite 
to achieving the intended effects. It was also pointed out from the less experienced company 
that a simpler CMM with a lower entry level would be an improvement. Otherwise, it would be 
important to ensure sufficient training in order to achieve the experience and knowledge 
necessary for an optimal use of the system. 
 
5.4 Summary of discussion 
To summarize this discussion, we have developed a model (Model 5.1) that presents our 
results. The model illustrates three different aspects: 
 effects supported by theory,  
 effects that supplements existing theory, 
 factors that could have an impact on the effects.  
 
We have further categorized the effects into what was considered as positive and negative 
effects. The positive effects are presented with a (+), while the negative effects are presented 
with a (-). 
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Figure 5.1: Effects of utilizing the PIMS CMM 
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6.0 Concluding Remarks 
 
 
In this chapter the most important observations from the research will be presented. 
Thereafter, the limitations of the study as well as suggestions for further research will be 
introduced. 
 
In this research we have examined the effects of utilizing the PIMS CMM in the cost 
management processes. The effects could be considered as either supported by theory or as a 
supplement to existing theory. In addition, our research identified factors that could have an 
impact on achieving the effects. The effects supported by theory were as follows: centralized 
database, improved project performance, simplified processes, change management and 
historical information and experience. The effects that were considered as supplements to the 
existing theory were categorized as follows: reduced dependency, higher quality of information 
and issues regarding information. Finally, the factors that could have an impact on the effects 
were additional tools and ease of use. The research showed a common satisfaction of using the 
PIMS CMM in cost management, where the effects were considered as mostly positive. 
However, a few effects were considered as more negative with potential improvements. In 
addition, to achieve some of the effects, a company needs to acknowledge the importance of 
using additional tools as well as possessing extensive knowledge about, and experience with, 
the system. 
 
Limitations 
Our thesis consists of some limitations. One of them is that we were not able to search for the 
effects by looking at the before-after situation of implementing a PMIS. Our sources had 
already been using the PIMS CMM for several years; however we were able to detect various 
effects. Another limitation is that we were only able to include two of Omegas customers 
working with complex projects in the oil and gas industry. This was due to limitations of time 
and resources, but it could be interesting to explore other customers and industries operating 
with less complex projects. In addition, another limitation was concerned with difficulties of 
finding previous research on effects of using a PMIS, where we decided to use only two aspects 
of previous research. With these limitations, it is difficult to generalize the results, but they 
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could function as an indicator on how a system like PIMS would affect your business 
concerning the cost management processes.  
Further research 
More extensive research  
During our study we experienced that research of implementing a PMIS and possible effects 
are limited. We only managed to find two proper aspects of values of implementing a PMIS. 
This indicates that implementing a PMIS is a relative undiscovered research topic. It could 
therefore be interesting to do more extensive research on this topic in order to compare the 
results. 
 
Larger sample – qualitative study 
As our sample only consisted of two of Omegas customers it would be interesting to do the 
study with a larger sample. More insights and valuable information could then be discovered. A 
larger sample could be interesting in terms of identifying potential differences concerning other 
effects or impacts on the effects of using the PIMS CMM  
 
Quantitative study 
It would be interesting to perform a quantitative study with focus on the effects from this 
research. Quantitative research focuses on numerical measurement and would be interesting in 
terms of studying the effects of the PIMS CMM across a larger sample. By using a large 
sample size it could be possible to achieve results that can be representative for the population 
in general. 
 
Different industries working with less complex projects 
As our research is concerned with complex projects in the oil and gas industry there is a 
possibility to execute a similar research related to other industries working with less complex 
projects.  It could then be interesting to compare these results from our study with to a study on 
less complex projects in other industries to investigate if there are any differences or other 
positive or negative effects. 
 
Before - after the implementation 
Another possible research opportunity would be to do a research based on the before-after 
situation when implementing a PIMS. As our research is based on companies that have been 
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using the system for several years, it would have been interesting to do a research on effects 
that emerged from implementing the PIMS CMM. 
 
Focus on PIMS in general 
In this study we have only focused on the PIMS CMM. It could therefore be interesting to 
include other modules to be able to study how implementing the system with several modules 
affects a company. 
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Appendix 1: Intervjuguide til Omega på norsk  
 
Intervjuguide Omega AS 
Vi ønsker å se på effekten av PIMS ved å se hvordan kundene bruker PIMS til kostandsstyring. 
Vi tenker det vil være interessant for dere ettersom vi prater med viktige kunder og får deres 
perspektiv på opplevde effekter av systemet. Dette kan dere bruke videre til nye alternative 
kunder o.l. 
 
1) Hvor lenge har du jobbet i Omega, og spesifikt med prosjektstyring og PIMS? 
2) Har du noen formening om utviklingen av PIMS? Hvorfor Pims? Erfaring?   
3) Har du tidligere jobbet andre steder med evt. andre programmer?Excel? 
 
Vi har delt intervjuet inn i fire hovedelementer, og vil ha spørsmål tilknyttet hver og en av 
disse. I hver av disse fire har vi igjen delt inn i to hoveddeler; i den første vil vi høre hvordan 
PIMS bidrar i de ulike prosessene, for deretter å se hvordan disse prosessene hadde blitt 
gjennomført uten PIMS med eventuelle andre verktøy.  
 
Ressurplanlegging Oppfølgingsspørsmål 
Hvordan kan PIMS benyttes til 
ressurplanlegging i et prosjekt?  
 
 
 Er det noen spesielle funksjoner i 
PIMS som er viktig i denne 
prosessen?(fremstilling av 
data,endringer forenkler) 
 Forenkles/vanskeliggjøres enkelte 
prosesser ved å bruke PIMS?  
 Hva tenker du om tilgjengeligheten 
av informasjon i PIMS ang. 
ressurser? Er den lett å hente og 
distribuere til alle parter? 
 
Uten PIMS, hvordan vet/tror du da 
ressurplanleggingen ville foregått?  
 
 Er det vanlig å bruke andre 
verktøy/systemer for å gjennomføre 
ressurplanlegging, hvordan/hvorfor? 
 Er det noen prosesser man enklere 
kunne gjennomført uten PIMS, i så 
fall hva? 
 Hva er de største forskjellene mellom 
å bruke/ikke bruke PIMS? 
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Kostnadsestimering Oppfølgingsspørsmål 
Hvordan kan PIMS benyttes til 
kostnadsestimering i prosjekter?  
 Er det viktige verktøy i PIMS som 
gjerne forenkler estimeringsarbeidet? 
 Hva kan en database bidra med i 
estimeringsprosessen?(Tilgjengelige 
ressurtyper, priserForenkler) 
 Føler du estimeringsprosessen er mer 
eller mindre standardisert med et 
verktøy som PIMS? Fordel?  
 Hvordan tar PIMS hensyn til 
potensiell risiko i estimatene?  
 Hvordan er det å foreta endringer i 
estimatene i PIMS? 
 
Uten PIMS, hvordan vet/tror du da 
kostnadsestimeringen ville foregått?  
 Er det vanlig å bruke andre 
verktøy/systemer for å estimere 
kostnader, hvordan/hvorfor? 
 Hva tror du vil være de største 
forskjellene fra å bruke PIMS?  
 Hva tenker du rundt tid, kostnad og 
kvalitet ved estimering uten PIMS? 
 Hvordan fungerer importering av 
estimater fra andre IT-verktøy? 
 Hva tenker du rundt mulighet til å 
foreta endringer uten PIMS? 
 
 
Kostnadsbudsjettering Oppfølgingsspørmål 
Hvordan kan PIMS benyttes til 
kostnadsbudsjettering i prosjekter? 
 Er det spesifikke verktøy i PIMS som 
forenkler arbeidet med 
budsjettering/baseline? 
 Hvor godt egnet er PIMS til å 
innhente budsjetterte og faktiske tall  
 Hvordan bidrar PIMS til 
kommunikasjon på tvers av 
avdelinger/bedrifter?(for eksempel 
informasjon mellom de som arbeider 
med styring og regnskap) 
 
Uten PIMS, hvordan vet/tror du da 
kostnadsbudsjetteringen ville foregått?  
 Er det mulig å bruke andre 
verktøy/systemer til 
budsjettering/baseline, 
hvordan/hvorfor? 
 Hva tror du vil være den største 
forskjellen? 
 Hva tenker du rundt tid, kostnad og 
kvalitet ved budsjettering uten PIMS? 
 Uten en sentralisert database, hva er 
konsekvensene med hensyn på 
baseline? 
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Kostnadskontroll Oppfølgingsspørsmål 
Hvordan kan PIMS benyttes til 
kostnadskontroll? 
 Er det noen spesielle 
funksjoner/beregninger PIMS 
benytter i denne prosessen? 
(Earned value management, 
fremdriftsmåling/indekser, 
forecasting) 
 Hvordan hjelper PIMS kunden til å få 
en bedre overblikk over dagens 
situasjon? 
 Hvordan er brukervennligheten i 
PIMS til å utføre kostands-
kontroll?(automatiserte prosesser) 
 Hvordan er mulighetene til å foreta 
endringer underveis?  
 Har du erfaring og tanker om 
hvorvidt beslutningsgrunnlaget 
forsterkes/svekkes med hensyn til 
PIMS? Hvorfor? 
 
 
Uten PIMS, hvordan vet/tror du da 
kostnadskontrollen ville foregått?  
 Er det bedrifter som bruker andre 
verktøy/systemer i denne prosessen, 
hvordan/hvorfor? 
 Utdyp de største forskjellene med vs 
uten PIMS med tanke på 
kostnadskontroll. (får info senere, 
dobbeltarbeid, avvik,vanskeligere å 
endre) 
 Hvilke konsekvenser kan oppstå ved 
å ikke bruke PIMS til 
kostandskontroll? 
 
 
1) Hvordan hjelper PIMS kunden til å få en bedre overblikk over dagens situasjon? 
 
2) Er det funksjoner i PIMS som har et forbedringspotensial? Komplett produkt? 
 
3) Hvilke forutsetninger bør ligge til grunn for en optimal utnyttelse av PIMS Cost Management? Utdyp 
disse! (Tips: teknisk support, kompatibilitet, brukervennlighet, tilgjengelig opplæring, tilbakeholde 
informasjon etc.) 
 
4)Hva er typiske utfordringer dere står ovenfor med eksisterende/nye kunder som bruker PIMS Cost 
Management? 
5) Har dere stort sett kunder med komplekse prosjekter, eller ser det potensiale til å selge PIMS til 
kunder med mindre prosjekter? 
6) Hva er argumentene til bedrifter som mener de ikke behøver et system som PIMS til å styre et 
prosjekt? 
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Appendix 2: Interview guide to Omega in English  
 
We want to look at the effects of utilizing PIMS and how the customers use PIMS to execute 
cost management. We believe this could be interesting for your company as we will interview 
important customers to get their perspectives on the effects of utilizing the system. This could 
further be used to new customers.  
 
1) How long have you worked in Omega, and more specific project control and PIMS? 
2) Do you have any opinion about the development of PIMS? Why PIMS? Experience? 
3) Have you worked other places with other systems or tools? Excel? 
 
Resource planning Follow- up questions 
How can PIMS contribute in resource 
planning of a project?  
 Are there any typical functions in 
PIMS which are important in this 
process?  
(Representations of data, changes 
simplifies)  
 Are there some processes that gets 
simplified / complicated when using 
PIMS?  
 What are your thoughts of the 
availability of information in PIMS 
regarding resources? Is it easy to pick 
out and distribute to all interests?  
 
Without PIMS, how to you know/ believe 
that resource planning would have been 
executed?  
 
 Is it normal to use other tools/ 
systems to execute the resource 
planning, how/why?  
 Are there any processes which could 
have been executed easier without 
PIMS, if so, what?  
 What are the greatest differences 
between using and not using PIMS?  
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Cost Estimating  Follow- up questions  
How can PIMS be used in cost estimating in 
projects?  
 
 Are there important tools in PIMS 
that could simplify the work of 
estimation?  
 What could a database contribute 
with in the process of estimation?  
(Access to resource types, prices  
simplifies) 
 Do you believe the estimation process 
is more or less standardized with a 
tool like PIMS? An advantage?   
 How do PIMS take care of potential 
risk in the estimates?  
 How is it to make changes in the 
estimates in PIMS?  
 
Without PIMS, how do you know/ believe 
that the cost estimating would have been 
executed?  
 Is it normal to use other tools/systems 
to estimate costs, how/ why?  
 What do you believe would be the 
greatest differences from using 
PIMS? 
 What are your thoughts about time, 
costs and quality in the estimates 
without PIMS?  
 How does the process of importing 
estimates from other IT- tools work? 
 What are your thoughts about the 
opportunity to make changes without 
PIMS? 
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Cost Budgeting Follow-up questions  
How can PIMS contribute to cost budgeting 
in projects?  
 Are there features in PIMS that 
simplifies the preparation of work 
considering the budget/ baseline?  
 How well suited is PIMS to collect 
budgeted and actual numbers?  
 How is PIMS contributing to 
communication across departments/ 
companies? (E.g.: information 
between those who work at the 
management and accounting?) 
 
Without PIMS, how do you think cost 
budgeting would have been executed?  
 Is it possible to use other tools/ 
systems for budgeting/ baseline? How 
and why?  
 What do you believe is the greatest 
difference?  
 What are your thoughts about time, 
costs and quality when performing 
cost budgeting without PIMS? 
 Without a centralized database, what 
are the consequences considering the 
baseline?  
 
 
 
Cost Control Follow- up questions 
How can PIMS be used to perform cost 
control?  
 Are there any special features/ 
calculations that PIMS use in this 
process?  
(Earned value management, progress 
measurement/ indices, forecasting) 
 How does PIMS contribute to a better 
overview of the current situation?  
 How is the user friendliness of PIMS 
to perform cost control? 
(Automate processes?) 
 How are the possibilities to make 
changes along the way?  
 Do you have any experience and 
thoughts whether the decision basis is 
enhanced/ weakened considering 
PIMS? Why? 
 
Without PIMS, how do you know/ believe 
the cost control process would have been 
executed?  
 Are there companies that use other 
tools/ systems in this process? How/ 
why?  
 Explain the main differences with/ 
without PIMS considering cost 
control. (Get information later, 
 
University of Agder  2015 
 
 
88 
duplication, deviations, more difficult 
to make changes)  
 What consequences do you think can 
occur by not using PIMS in cost 
control? Experience?  
 
 
1) How does PIMS assist the customer to get a better overview of the current situation?  
2) Are there any features in PIMS that have potential improvements? Complete product? 
3) What assumptions should underlie an optimal utilization of PIMS Cost Management? 
Elaborate this! (Tip: technical support, compatibility, usability, available training, 
withholds information etc.)   
4) What are typical challenges you face with existing/ new customers who use PIMS Cost 
Management? 
5) Do you mostly have customers operating with complex projects, or is there any 
potential to sell PIMS to smaller customers with smaller projects? 
6) What are the arguments from the companies that believe they do not need a system like 
PIMS to manage a project?  
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Appendix 3: Intervjuguide til bedriftene på norsk  
 
Intervjuguide Bedrift 1 og Bedrift 2 
 
Vi skriver vår masteroppgave for Omega, og oppgaven baserer seg på en analyse av effekten av 
å bruke et prosjektstyringssystem som PIMS. Vi har avgrenset oppgaven til å se på bruken av 
PIMS til kostnadsstyringen i prosjekter. Vårt mål med intervjuet er å få ditt perspektiv på 
hvordan du bruker PIMS i din arbeidshverdag og de opplevde effektene.  
1) Hvor lenge har du jobbet i (Bedriftsnavn)? 
2) Hvor lenge har du jobbet med prosjektstyring og PIMS? 
3) Har du tidligere jobbet andre steder med evt. andre programmer?Excel? 
Ettersom teorien deler kostnadsstyringen inn i fire deler (ressurplanlegging, 
kostnadsestimering, kostnadsbudsjettering og kostnadskontroll) har vi valgt å ta utgangspunkt i 
disse når vi har utarbeidet intervjuet. Selv om PIMS er et prosjektstyringsverktøy med fokus på 
budsjett og kontroll, ønsker vi likevel å få ditt perspektiv på om PIMS bidrar noe i 
ressurplanleggingen og kostnadsestimeringen i tillegg. For strukturen sin del prøvd å hold deg 
til hver enkelt prosess. 
 
Ressurplanlegging Oppfølgingsspørsmål 
Kan PIMS bidra noe i arbeidet med 
ressursplanleggingen, i så fall med hva?  
 Kan PIMS benyttes til å planlegge 
personell, og hvordan fungerer dette? 
Brukes dette ofte? 
 Skulle du ønske PIMS inneholdt en 
mer komplett planleggingsfunksjon? 
(avhengigheter mellom arbeidspakker 
o.l.) 
 Forenkles/vanskeliggjøres enkelte 
prosesser i planleggingen ved å bruke 
PIMS?  
 Hva tenker du om tilgjengeligheten 
av informasjon til 
ressursplanleggingen i PIMS? 
 
Generelt, vet du hvordan planleggsprosessen 
foregår i et prosjekt – fortell kort.  
 
 
 Skulle du ønske PIMS kunne benyttes 
i hele ressursprosessen i fremtiden? 
Eller fungerer planlegging av 
ressursene optimalt nå? 
 Kunne prosessen(planleggingen av 
materialer) blitt 
forenklet/vanskeliggjort ved bruk av 
PIMS? 
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Kostnadsestimering Oppfølgingsspørsmål 
Kan PIMS bidra noe i arbeidet med 
kostandsestimering, i så fall hvordan? 
 Hvilke funksjoner finnes i PIMS mht 
estimatene?(klassifisere,legge på 
time/lengderater,endre,tilgang på 
info til tidligere prosjekter, 
inflasjonsjustere) 
 Hvordan føler du tidligere 
erfaringstall/historiske data i PIMS 
bidrar i estimeringen? 
 Skulle du ønske det var en komplett 
estimeringsfunksjon i PIMS? 
 Hvor enkelt implementeres 
estimatene til PIMS, og hvorfor? 
 Føler du PIMS gir en oversiktelig 
WBS, og hvordan bidrar denne i 
estimeringen? 
 Hvordan er mulighetene til å foreta 
endringer i estimatene i PIMS? Kan 
man sammenligne estimater før/etter 
endringer? 
 Vil du si PIMS bidrar til å redusere 
risiko ved å ha gode muligheter til å 
foreta evt. endringer kontinuerlig? 
 
  Hva tror du er bakgrunnen for at 
estimeringen foregår uten et verktøy 
som PIMS? 
 Skulle du ønske PIMS inneholdt en 
komplett estimeringsfunksjon, og 
hvorfor? 
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For best mulig forståelse av effekten med tanke på budsjettering og kontroll har vi delt 
spørsmålene inn i to; første del omhandler hvordan PIMS bidrar i prosessen, mens andre del 
omhandler tanker om hvordan prosessen hadde vært utført uten PIMS. 
 
Kostnadsbudsjettering Oppfølgingsspørmål 
Hvordan bidrar PIMS til å sammenstille data 
som trengs til å utforme baseline? 
 Er det funksjoner i PIMS som 
forenkler arbeidet med fremstilling av 
baseline? 
 Hvordan bidrar PIMS til å gi en god 
oversikt over kostnader til videre 
kontroll? 
 Hva blir konkret enklere/vanskeligere 
med PIMS?(kommunikasjon, 
distribusjon, beslutninger) 
 Mener du PIMS er et godt verktøy til 
å fremstille baseline, og 
hvorfor?(pålitelige/riktige tall til 
enhver tid) 
 Hvordan påvirkes budsjetteringen av 
en sentralisert database? 
 
Uten PIMS, hvordan vet/tror du da 
kostnadsbudsjetteringen ville foregått? 
Gjerne del erfaring med for eksempel bruk 
av excel 
 Hvilke problemer tror du ville 
oppstått uten bruk av et 
prosjektstyringssystem?(tid, kostnad, 
kvalitet) 
 Hva tror du vil være de største 
forskjellene? 
 Hvordan ville det da fungert å foreta 
endringer? 
 Hva tenker du om distribusjon av 
informasjon rundt baseline uten et 
system som PIMS? 
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Kostnadskontroll Oppfølgingsspørsmål 
Fortell hvordan du/dere bruker PIMS til 
kostnadskontroll 
 Er det noen spesielle 
funksjoner/beregninger PIMS 
benytter i denne prosessen? 
(Earned value management, 
fremdriftsmåling, forecasting) 
 Hvordan hjelper PIMS til et bedre 
overblikk over dagens situasjon og 
evt. avvik/varianser fra baseline? 
 Har du noen tanker om oversikten 
over bruk av contingency i PIMS? 
Reduserer dette risiko for 
overskridelse ved rask tilgang til 
info? 
 Hvordan er mulighetene til å foreta 
endringer underveis?  
 Hvordan er brukervennligheten i 
PIMS til å utføre kostands-
kontroll?(standardiserte prosesser?) 
 Har du erfaring og tanker om 
hvorvidt beslutningsgrunnlaget 
forsterkes/svekkes mht 
PIMS?Hvorfor? 
 
Uten PIMS, hvordan vet/tror du da 
kostnadskontrollen ville foregått? 
 Utdyp de største forskjellene 
med/uten PIMS med tanke på 
kostnadskontroll. (får info senere, 
dobbeltarbeid, avvik, vanskelig å 
endre) 
 Har du erfaring fra prosjekter hvor 
PIMS ikke var nødvendig å bruke til 
kostnadskontroll, og hvorfor? 
 Hvilke konsekvenser tror du kan 
oppstå ved å ikke bruke PIMS til 
kostandskontroll?Erfaring? 
 
 
 
Til slutt: 
1) Hvordan ville du oppsummert at arbeidsdagen din påvirkes av at du bruker et system 
som PIMS vs å ikke bruke et prosjektstyringssystem? 
2) Hvilke forutsetninger vil du si bør ligge til grunn for en optimal utnyttelse av PIMS 
Cost Management? Utdyp disse! (Tips: teknisk support, kompatibilitet, 
brukervennlighet, tilgjengelig opplæring, tilbakeholde informasjon etc.) 
3) Er det funksjoner i PIMS du savner/ville ha forbedret? 
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Appendix 4: Interview guide to the companies in English  
 
Interview guide for Company 1 and Company 2 
We are writing our master thesis for Omega, and our thesis is based on an analysis of the 
effects of using a project control system like PIMS. We have limited our thesis to focus on 
using the system in cost management in projects. Our aim with the interview is to get your 
perspective on how you use PIMS in your day at work and the effects.  
 
1) How long have you worked in (Company name)? 
2) For how long have you worked with project control and PIMS? 
3) Have you worked other places with different systems or tools? Excel spreadsheets? 
 
Resource planning Follow- up questions 
Can PIMS contribute to the work of resource 
planning? If so, with what?  
 Can PIMS be used to plan personnel, 
and how does this work? Is it used 
often?  
 Did you wish PIMS contained a more 
complete planning function? 
(Dependencies between the work 
packages e.g.)  
 Are some processes in planning 
simplified/ complicated when using 
PIMS?  
 What is your thought on the 
availability of information in PIMS? 
 
In general, do you know how the planning 
process is executed in a project? Explain 
briefly! 
 
 
 Did you wish that PIMS could have 
been used throughout the entire 
process of resource planning in the 
future? Or is resource planning 
optimal as it is today?  
 Could the process (planning of 
materials) have been simplified/ more 
difficult by using PIMS?  
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Cost Estimating  Follow- up questions  
Can PIMS contribute in the work of cost 
estimating? If so, how?  
 
 
 Which functions exist in PIMS 
considering the estimates? 
(Classification, add hours/ rate of 
length, change, access to information 
from earlier projects, inflation, etc.)  
 How do you feel that historical data 
in PIMS contributes in cost 
estimating?  
 Do you wish PIMS had a more 
complete estimation function? 
 How easy is it to implement the 
estimates into PIMS, and why?  
 Do you feel that PIMS generate a 
clear WBS, and how does this 
contribute in the estimation process?  
 How is the opportunity to make 
changes in the estimates? Is it 
possible to compare estimates before 
and after changes?  
 Is it possible to say that PIMS 
contribute to reduced risk by having 
opportunities to make changes 
continuously? 
 
  What do you think is the reason that 
cost estimating are done without a 
tool like PIMS?  
 Did you wish PIMS contained a 
complete estimation function, if so, 
why? 
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For best possible understanding of the effects considering the cost budgeting and cost control 
we have decided to divide the questions into two: first part discusses how PIMS contributes in 
the process, while the second part deals with thoughts on how the process had been conducted 
without PIMS. 
Cost budgeting Follow-up questions  
How does PIMS contribute to compile the 
data needed to generate a baseline?  
 Are there features in PIMS that 
simplifies the work of preparation for 
the baseline?  
 How does PIMS provide a good 
overview of the costs for further 
control?  
 What are concretely more easy / 
complicated with PIMS? 
(Communication, distribution, 
decisions?) 
 Do you believe PIMS is a good tool 
to prepare for baseline, and why? 
(Reliable/ correct numbers at any 
time) 
 How does a centralized database 
influence the cost budgeting?  
 
 
Without PIMS, how do you think cost 
budgeting would have been performed? 
Share experience with for example use of 
Excel spreadsheets.  
 What problems do you believe would 
have arisen without utilizing project 
management software? (Time, cost, 
quality)  
 What do you think will be the biggest 
differences?  
 How would it then have been to make 
changes?  
 What do you think about the 
distribution of information about 
baseline without a system like PIMS?  
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Cost control Follow- up questions 
Tell us about how you use PIMS in the 
process of cost control.  
 Are there any typical features/ 
calculations that PIMS uses in this 
process?  
(Earned value management, progress 
measurement, forecasting) 
 How does PIMS contribute to a better 
overview of the current situation and 
potential deviations from the 
baseline?  
 Do you have any thoughts about the 
overview PIMS generate for the 
contingency? Does it reduce the risk 
for overrun by having fast access to 
information?  
 How are the possibilities to make 
changes along the way?  
 How is the user friendliness of PIMS 
to perform cost control? 
(Standardize processes?) 
 Do you have any experience and 
thoughts whether the decision basis is 
enhanced/ weakened by using PIMS?  
 
 
Without PIMS, how do you think cost 
control would have been executed?  
 Explain the main differences with/ 
without PIMS considering cost 
control. (get information later, double 
work, deviations, difficult to make 
changes)  
 Do you have any experience from 
projects where PIMS was not 
necessary to use in cost control, and 
why?  
 What consequences do you think can 
occur by not using PIMS to cost 
control? Experience?  
 
 
 
Finally: 
1) How would you summarize how your working day gets affected by using a system like 
PIMS versus not using a project management system? 
2) What assumptions should be the basis for an optimal utilization of the PIMS Cost 
Management Module? Elaborate them! (Tip: technical support, compatibility, usability, 
available training, withholding of information, etc.) 
3) Are there any features in PIMS you miss/ would have improved?   
   
